

Wag- 7-9-17

Bethel new rep

Infrastructure

- full stack on staging environment completed
- Complete change
- June 15 on track for full stacking
- DSN pointing to varnish level
- Can begin posting to Drupal
- Being migrating first week on July
- Steps to migrate - on SLACK
 - Installation
 - Migration
 - Visual regression
 - Send URL
 - Move from stage to Prod (update varnish

300 sites to be migrated from Ingeniux
9,000 pages (not including GOCA or Llibrary)
Avg. of 12 pages per site
53 single page sites
COB 574 pages

Goal is to shut Ingeniux down by Dec/Jan

Looking for early adopters
Schedule to go out mid-July

Have begun testing - no major Problems

Communication plan - on SLACK

No updating of site during migration - notify Web services and they can change

Working with Norm to get process in Cherwell

Post communications on SLACK for feedback from WAG before out to public.

Google analytics -
Incorporate Site improve module and Google tag manager for Drupal

Volunteers

- engineering
- copyright
- Business

URL transitioning

Using varnish - allows for URL manipulation and meta redirects

Transitioning to Drupal will open other support programs

Workflow

Accessibility not required - strongly encouraged