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GENERAL REQUIREMENTS       DIVISION 1 - PAGE 1 

SECTION 01000        GENERAL 

 

 

1.01 CONDITIONS AND REQUIREMENTS 

 

 Division 1 - General Requirements shall govern work under all Divisions of the Specifications. 

 

1.02 SPECIFICATION LANGUAGE EXPLANATION 

 

Specifications are of abbreviated, simplified or streamlined type and include incomplete sentences.  

Omissions of words or phrases such as "the Contractor shall," "in conformity therewith," "shall be," "as 

noted on the Drawings," "a," "the" are intentional.  Supply omitted words or phrases by inference in same 

manner as they are when "NOTE" occurs on Drawings.  Supply words "shall be" or "shall" by inference 

when colon is used within sentences or phrases.  Supply words "on the Drawings" by inference when "as 

indicated" is used with sentences or phrases. 

 

Where reference is made to specifications, societies, institutes, or associations or manufacturer's 

directions, they are, except as may be inconsistent herewith, made part of specifications, to same extent 

as if written out in full herein.  Use latest edition, at time of bidding, if a date is not given. 

 

1.03 ABBREVIATIONS 

 

References in Contract Documents to trade associations, technical societies, recognized authorities and 

other institutions include following organizations, which are sometimes referred to only by corresponding 

abbreviations: 

 

 AA  Aluminum Association 

 AAMA  Architectural Aluminum Manufacturer's Association 

 ACI  American Concrete Institute 

 AIMA  Acoustical and Insulating Materials Association (successor to AMA) 

 AISC  American Institute of Steel Construction 

 AISI  American Iron and Steel Institute 

 AITC  American Institute of Timber Construction 

 AMA  Acoustical Materials Association 

 ANSI  American National Standards Institute (successor to USASI and ASA) 

 APA  American Plywood Association 

 ASHRAE American Society of Heating, Refrigerating and Air Conditioning Engineers 

 ASTM  American Society for Testing Materials 

 AWI  Architectural Woodwork Institute 

 AWPA  American Wood Preservers Association 

 AWS  American Welding Society 

 CDA  Copper Development Associations, Inc. 

 CM/GC  Construction Manager/General Contractor 

 CRA  California Redwood Association 

 CRSI  Concrete Reinforcing Steel Institute 

 CS  Commercial Standard (U.S. Department of Commerce) 

 DFPA  Douglas Fir Plywood Association 

 EPA  Environmental Protection Agency 

 FGMA  Flat Glass Marketing Association 

 FIA  Factory Insurance Association 

 FM  Factory Mutual Engineering Division 

 FS  Federal Specification 

 MIA  Marble Institute of America 
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 MIL  Military Specification 

 MILMA  Metal Lath Manufacturer's Association 

 NAAMM The National Association of Architectural Metal Manufacturers 

 NBFU  National Board of Fire Underwriters  

 NBS  National Bureau of Standards 

 NCMA  National Concrete Masonry Association 

 NEC  National Electric Code (of NBFU) 

 NEMA  National Electrical Manufacturers' Association 

 NFPA  National Fire Protection Association 

 NIOSH  National Institute of Occupational Safety and Health 

 NMWIA  National Mineral Wool Insulation Association 

 NPVLMA National Paint, Varnish and Lacquer Manufacturers' Association 

 NTMA  The National Terrazzo and Mosaic Association 

 OSHA  Occupational Safety and Health Administration 

 PCA  Portland Cement Association 

 PCI  Prestressed Concrete Institute 

 PEI  Porcelain Enamel Institute 

 PS  Product Standard (U.S. Department of Commerce) 

 SCPI  Structural Clay Products Institute 

 SDI  Steel Deck Institute 

 SJI  Steel Joist Institute 

 SMACNA Sheet Metal and Air Conditioning Contractor's National Association 

 SPA  Southern Pine Association 

 SPI  The Society of Plastic Industry, Inc. 

 SPR  Simplified Practice Recommendation (U.S. Department of Commerce) 

 SSPC  Steel Structures Painting Council 

 SWI  Steel Window Institute 

 TCA  Tile Council of America 

 UL  Underwriters' Laboratories, Inc. 

 WCLA  West Coat Lumbermen's Association 

 WRI  Wire Reinforcement Institute 

 WWPA  Western Wood Products Association 

 

 

1.04 LAYING OUT WORK 

 

The Contractor will furnish reference bench mark and maintain bench mark and all other grades, lines, 

and levels and dimensions as indicated in the Contract Documents.  Report any errors or inconsistencies 

in above to Owner before commencing work. 

 

Except as delegated by subcontract or normal trade practice, the Contractor will be responsible for all 

lines, elevations, and measurements of work indicated. 

 

1.05 EXAMINATION OF SITE 

 

Failure to visit the site will in no way relieve any Contractor from the necessity of furnishing materials or 

performing work that may be required to complete work in accordance with the Contract Documents 

without additional cost to Owner. 

 

END OF SECTION
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PART 1 -  GENERAL 

 

1.01 SCHEDULE OF DRAWINGS, SPECIFICATIONS AND ADDENDA 

 

 The following Drawings, Project Manual, and Addenda from the Contract Documents. 

 

A. Set(s) of Drawings & project manuals dated _________________..  Drawing list is as follows: 

 

  Sheet No.  Titled     

  A0.1   Title Sheet  (example) 

  A1.1   Plans/Elevation (example) 

 

 

 

 

 

 

 

 

 B. Project Manual titles:____________________________dated __________.  

 

 C. Addenda:  All Addenda issued prior to bidding. 

 

1.02 WORK COVERED BY CONTRACT DOCUMENTS 

 

 A. Work covered:  Work under this contract includes all materials, equipment and labor necessary to 

complete the work indicated on the drawings, described in specifications, addenda or reasonably 

inferred. 

 

1.03 CONTRACTORS 

 

All work will be executed under one prime construction contract between the Owner and the Contractor. 

 

Except as indicated otherwise, all work under this contract will be under the direction of the prime 

contractor. 

Project Manager:  List also, work under separate contract, work by Owner, work to be provided 

later and/or items supplied by Owner, installed by Contractor, etc. here. 

 

1.04 JOB CONDITIONS 

  

 Project Manager :  Modify to fit specific job. 

 

 A. Areas of the building immediately adjacent to areas under construction will be occupied by the 

public during the work of this project.  Conduct the work of this project in a manner that will 

minimize disruption of the Owner's occupancy of adjacent areas. 

  Choose one:  Last sentence above or sentence below. 

Limit construction operations to those methods and procedures which will not adversely and 

unduly affect the Owner's occupied spaces inclusive of parking facilities. 
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 B. Do not interrupt building access and use, except as permitted by the Owner. 

 

Provide eight (8) work days notice to the Owner of construction activities which will severely 

impact the occupancy and use of adjacent areas. 

 

 C. Provide temporary barriers and/or partitions as required to protect the occupants of the building 

and the general public from injury due to the work of this project; and/or to protect adjacent areas 

of the building from the spread of dust and dirt caused by the work or this project. 

 

  Remove temporary barriers and partitions upon completion of the Project. 

  1. Temporary partitions shall be constructed of 1/2" plywood on the construction face 

nominal 2" X 4" wood studs and 1/2" gypsum wallboard on the public occupied face. 

 

 D. Do not interrupt power, lighting, plumbing, telephone and HVAC services to occupied areas 

without Owner's approval.  Such interruptions must be scheduled at least eight (8) work days in 

advance and have Owner's approval. 

 

ADD special requirements of sequencing of the work, special restrictions on hours of operations, 

limitations on days of work, etc. 

 

 

1.05 PROTECTION OF WORK AND ADJACENT PROPERTY 

 

 A. Buildings and property adjacent to work included in this project may be subject to damage due to 

construction operations. 

 

Prior to the start of the work included in this Contract engage the services of a photographer to 

record the existing condition of adjacent structures and property.  Contractor shall provide one set 

of 3" X 5" prints or a set on disk to the Owner and retain negatives and one set of prints for their 

records.  Sufficient photos with adequate detail to thoroughly document the conditions 

surrounding the work shall be provided. 

 

 B. At the completion of the project, Contractor shall restore existing buildings, landscaping, parking 

facilities and property to same condition as prior to the start of the work. 

 

Project Manager adjust to fit specific job.  Expand above to suit individual project needs or requirements. 

 

 C. In addition to the requirements of the General Conditions of the Contract for Construction, the 

Contractor shall: 

  1. Notify, in writing, the Owner of University or private property which interferes with the work 

and arrange with them for disposition of such property. 

  2. Provide and maintain proper shoring and bracing to prevent earth from caving or washing 

into excavation.  Provide temporary protection around openings through and at floors, 

roofs, and other openings. 

  3. Provide and maintain proper shoring and bracing for existing underground utilities, 

sewers, etc., encountered during excavation work, to protect them from collapse or other 

type of damage until such time as they are to be removed, incorporated into the work of 

this project, or can be properly back-filled upon completion of new work. 
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  4. Weather Protection:  Provide protection against rain, snow, wind, ice, storms, or heat so 

as to maintain work, materials, apparatus, and fixtures free from injury or damage.  At the 

end of each day's work, cover new work likely to be damaged. 

  5. Provide and maintain adequate protection of the work from damage due to freezing, 

especially freezing earth and soils.  Risk of proceeding with the work on or with freezing or 

frozen materials will be the sole responsibility of the Contractor. 

  6. Water Protection:  Provide protection from damage at all times from rain water, ground 

water, backing up of drains or sewers, and other water.  Provide pumps and equipment 

enclosures to provide this protection. 

  7. The Contractor will maintain free of obstructions and debris, all designated corridors and 

emergency exits, handicap access ramps and sidewalks to building.  Provide temporary 

directional handicapped signage for routing to the nearest accessible facilities. 

  

1.06 EXISTING FURNITURE AND EQUIPMENT 

 

The Owner will remove or relocate existing movable furniture and equipment from the areas in which the 

Contractor is working.  Notify the Owner not less than three days prior to starting work in areas where 

furniture and equipment require moving. 

 

1.07 CONTRACTOR'S ACCESS PARKING AND STAGING AREAS 

 

 A. Work included in this project will need to be performed within the limitations of available access at 

the site.  The University shall limit the area available for staging and parking due to the additional 

number of construction projects planned during the execution of this contract.  Contractor shall 

adjust the means and methods of construction to allow for the restrictions surrounding the site. 

 

 B. All parking on campus except is under control and authority of the Department of Public 

Safety(DPS)  of the University.  

  1. Types of parking and staging are defined as follows: 

   

General Staging Areas are approved areas adjacent to the site when available or in 

University designated group staging yards.  General Staging Areas may be used for any 

purpose, including employee parking, on a space available basis, but must be 

coordinated through the UCCS Project Manager and DPS..  Vehicles may not park 

outside of general staging areas except in areas coordinated and approved by DPS. 

   

Restricted Staging Areas are approved areas near the site for the construction dumpster, 

off-loading of equipment, contractor’s work trailer, and materials that are soon to be 

incorporated into the work.  No vehicles shall park in a restricted staging area for more 

than 20 minutes between the hours of 8:00 a.m. and 5:00 p.m. weekdays. 

 

Contractor Employee Parking are areas for workers needing parking on campus.  

Coordinate through UCCS Project Manager and DPS.   

 

Project Manager shall check with DPS to see if Employee parking is available prior 

to sending out Division 1 Documents.  State how many spaces are available. 
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Prohibited Parking are areas designated in the Contract Documents as No Parking areas.  

The contractor shall not allow any parking in areas so designated under any 

circumstance. 

 

 C. The restrictions in this Section are in addition to any other restrictions or rules provided by DPS. 

1. Fees shall be assessed for the use of any PTS facility for staging and 

construction activities. 

 

 D. The designated staging area for this project shall be:  Note  - review staging with planning & 

parking services.   Note – ADA ******* 

 

Provide a description of the staging area and parking requirements as defined above.  This 

could be a diagram or it could be verbal.  For some projects this could be quite simple.  

For example, it might say “General Staging area shall be Service Area Parking spaces on 

north side of  Library.” Or, “General Staging at Four Diamonds Field staging yard.  

Restricted staging at east entrance to Chemical Engineering.” 

 

Alternative Language: 

 

Some projects might need to have more information included in this Section.  Here are some examples. 

 

E. The staging areas for this project are located in landscaped areas.  The contractor shall protect all 

trees located within the staging areas to the drip line of the trees.  Sod and planting beds within 

the staging areas shall be restored to a “like-new” condition upon completion of the work. 

 

F. Vehicles parked on sidewalks or in landscape areas outside the designated staging areas cause 

damage to University property.  The contractor shall reimburse the University $25.00 per vehicle 

per occurrence for vehicles parked outside the designated staging areas.  This amount shall be in 

addition to any fines which might be levied by DPS.. 

 

1.08 OCCUPANCY REQUIREMENTS 

 

 A. Owner may occupy designated areas for the purpose of storage of furnishings and equipment and 

installation of equipment. 

 

 B. Execute Certificate of Substantial Completion for each designated portion of work prior to Owner 

occupancy.  Contractor shall allow: 

  1. Access for Owner personnel. 

  2. Use of parking facilities. 

  3. Operation of HVAC and electrical systems. 

 

 C. On occupancy, Owner will provide, for occupied areas: 

  1. Operation of HVAC and electrical systems. 

  2. Maintenance. 

  3. Security. 
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1.09 CONSTRUCTION AND SEQUENCE SCHEDULE:  Project Manager adjust to fit job. 

 

A. In order to accommodate the uninterrupted operation of the existing building during the various 

phases of construction, the sequence of construction operations shall be as follows: 

 1. The sequence concept is to:  (1) prepare the existing facility to function during  renovation 

through completion; (2) thence occupy the newly remodeled portion; and (3) upon 

completion, finally reoccupy the remodeled portions. 

 2. Utilizing this concept break down the Schedule into broad scope categories augmented by 

“Owner Action” and “Contractor action” columns that indicate coordination tasks which 

define the various phases of the work. 

 3. The intent of the categorization is to generally summarize the nature and extent of work to 

be performed without in any way limiting specific requirements of the Contract 

Documents. 

 4. Some overlapping between the several construction operation will occur, and where 

possible, permission may be granted to start certain portions of the work before the 

previous operations were completed in their entirety.  Such detail scheduling shall be 

done as the work in progresses, provided that the Owner’s operations remain 

uninterrupted, but in all cases must receive Owner approval. 

 5. Where it may not be possible to complete certain mechanical and electrical services in 

connection with making the work complete and ready for occupancy, temporary services 

as directed and as approved shall be installed to permit occupancy by the Owner at the 

earliest possible date. 

 6. The construction sequence schedule and related drawings are intended to aid the 

Contractor in bidding and in the preparation of a specific construction schedule.  

Deviations of sequence may be made upon approval of the Owner and the Architect.  The 

preparation of a specific construction schedule remains the responsibility of the 

Contractor 

 

1.10 TEMPORARY ELECTRIC SERVICE   

 

 A. Connect to existing power service.  Power consumption shall not disrupt owners need for 

continuous service.  (Owner or Contractor) choose one to pay for power consumed. Provide 

power outlets for construction operations, branch wiring, distribution boxes, and flexible power  

cords as required. 

 

END OF SECTION 
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PART 1 -  GENERAL 

 

1.01 RELATED DOCUMENTS 

 

 A. Drawings and general provisions of the contract, including General and Supplementary Conditions 

and other Division 1 Specification sections, apply to work of this section. 

 

1.02 SURVEYS, LAYOUTS, AND LEVELS 

 

 A. General:  Working from lines and levels established by the existing building, and as shown in 

relation to the work, establish and maintain bench marks and other dependable markers to set the 

lines and levels for the work of construction as needed to properly locate every element of the 

work of the entire project.  Calculate and measure required dimensions as shown (within 

recognized tolerances if not otherwise indicated); do not scale the drawings to determine 

dimensions.  Continuously advise tradesmen performing the work of the marked lines and levels 

provided for use in the layout of work. 

 

1.03 PROJECT RECORD DOCUMENTS 

 

 A. Maintain at job site, one copy of: 

  1. Contract Drawings 

  2. Specifications 

  3. Addenda 

  4. Reviewed Shop Drawings 

  5. Change Orders 

  6. Other Modifications to Contract 

  7. Field Test Records 

  8. As-Built Drawings 

 

 B. Maintain documents in clean, dry,  legible condition and do not use record documents for 

construction purposes.  Make documents available at all times for inspection by the Consultant 

and Owner. 

 

 C. Label each document "Project Record" in 1" or larger printed letters. 

 

 D. Record drawing information in colored pencil with different colors for the various systems and 

defined by color legend. 

 

 E. Record drawings and specifications shall include the following: 

  1. Location of internal utilities and appurtenances concealed in construction referenced to 

visible and accessible features of structure.  Location of concealed valves, dampers, 

controls, balancing devices, junction boxes, clean-outs, and other items requiring access 

or maintenance. 

  2. Field changes of dimension and detail, changes made by Change Order or Field Order 

and details not on original contract drawings. 

  3. Fire protection and alarm systems shop drawings. 
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 F. Submit all record drawings to the Consultant at the completion of the project. 

 

1.04 CLEANING 

 

 A. Cleaning and Protection Work:  At the time each unit of work or element of the construction is 

completed (substantially) in each area of the Project, clean the unit or element to a condition 

suitable for occupancy and use (as intended), and restore minor or superficial damage.  Replace 

units and elements which are damaged beyond successful restoration.  Clean and restore 

adjoining surfaces and other work which was soiled or damaged (superficially) during the 

installation; replace other work damaged beyond successful restoration.  Where the performance 

of subsequent work could possibly result in damage to the complete unit or element, provide 

protective covering or other provisions to minimize possible damage.  Repeat cleaning and 

protection operations during remainder of construction period, wherever work might otherwise be 

damaged by sustained soiling or exposure. 

 

 B. During Construction:  Oversee cleaning and ensure that building, grounds, and public properties 

are maintained free from accumulation of waste materials and rubbish.  At reasonable intervals 

during daily progress of work, clean up site and access and dispose of waste materials, rubbish, 

and debris.  Vacuum clean interior building areas when ready and continue vacuum cleaning on 

an as-needed basis until building is ready for acceptance or occupancy. 

 

1.05 PROJECT SIGN 

 

Erect no project sign or job-site sign of any kind, except warning signs as specified in Section 01500, 

without written authorization of the Owner. 

 

1.06 COORDINATION 

 

 A. The Contractor shall coordinate the work so as not to interfere with the building custodian's 

normal cleanup activities. 

 

 B. The Contractor shall be responsible for coordinating all the work of the project.  The Contractor 

shall coordinate the efforts of all subcontractor(s) and the deliveries of suppliers so that the work 

progresses in an orderly fashion without delay towards timely completion of a complete project in 

accordance with the drawings and specifications. 

 

 C. The Contractor shall note that concurrent with his work, other contractors, suppliers, and the 

Owner's facilities and maintenance personnel may be working in relatively close proximity.  The 

Contractor will be solely responsible for coordinating his work with that of other contractors and 

will make no claims for failure to do so. 

 

1.08 METHODS OF CONSTRUCTION 

 

 A. The procedure and method of construction is the prerogative and the responsibility of the 

Contractor.  If professional assistance is required to safely implement method of construction, the 

Contractor shall, on his own, employ professional help. 

 

END OF SECTION 
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PART 1 - GENERAL 

 

1.01 SUMMARY 

 

 A. Section Includes: 

  1. Schedule of allowances. 

  2. Selection of products. 

   3. Adjustment of costs. 

 

1.02 ALLOWANCES FOR PRODUCTS 

 

 A. The amount of each allowance shall include: 

  1. The cost of the Product to the Contractor. 

  2. Delivery to the site. 

  3. Applicable taxes. 

  4. Handling at the site. 

  5. Protection. 

  6. Labor. 

  7. Contractor's and Subcontractor's overhead and profit. 

  8. Other expenses required to complete the installation. 

  

1.03 SELECTION OF PRODUCTS UNDER ALLOWANCES 

 

  A. Contractor's Duties: 

  1. Assist Owner in determining qualified suppliers or installers. 

  2. Obtain proposals from suppliers and installers. 

  3. Make appropriate recommendations. 

  

1.04 ADJUSTMENT OF COSTS 

 

  A. Should the net cost be more or less than the specified amount of the allowance, the Contract Sum 

will be adjusted accordingly by Change Order. 

  1. The amount of the Change Order will recognize: 

   a. Any changes in handling costs at the site. 

   b. Labor. 

   c. Installation costs. 

   d. Overhead and profit. 

   e. Other expenses caused by the selection under the allowance. 

 

 B. Submit any claims for anticipated additional costs at the site. 

 

 C. At contract close-out, reflect all approved changes in contract amounts in the final statement of 

accounting. 

 

PART 2 - PRODUCTS 

    Not Used 
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PART 3 - EXECUTION 

 

3.01 SCHEDULE OF ALLOWANCES 

 

Note to specifier:  List specifications section with description and provision for allowance, and allowance 

amount. 

 

ND OF SECTION 
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PART 1 - GENERAL 

 

1.01 GENERAL 

 

Quantities indicated on the drawing or extra quantities specified shall be included in the Contractor's Base 

Bid.  For Adding or Deducting from Base Bid quantities, the unit prices described in this section will be 

applied.  The Contractor will be notified, in writing, of the quantities applicable for each unit price, and the 

Contract Price will be adjusted accordingly by Change Order. 

 

All unit prices shall include all labor, materials, equipment, services, delivery to the project, overhead, 

profit, insurance, and all other incidental expenses to complete the work specified unless indicated 

otherwise.  All work covered by unit prices shall be performed in accordance with requirements of the 

applicable sections of the Specifications. 

 

1.02 UNIT PRICES 

 

      ITEM      UNIT PRICE 

 

 a.         $  each 

 b.         $  each 

 c.         $  each 

 d.         $  each 

 e.         $  each 

 f.         $  each 

 g.         $  each 

 h.         $  each 

 

END OF SECTION 
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PART 1 - GENERAL 

 

 

1.01 GENERAL ALTERNATE REQUIREMENTS 

 

  A. General:  The description for each alternate is recognized to be incomplete and abbreviated but 

implies that each change must be complete for the scope of work affected.  Refer to applicable 

sections and to applicable drawings for the specific requirements of the owner, whether or not 

references are so noted in the description of each alternate.  Modify surrounding work as required 

to integrate with the work of each alternate. 

 

1.02 SPECIFIC ALTERNATES 

 

 A. Add Alternates: 

 

Reference specific drawings or specifications for each alternate; then briefly describe the 

alternate here. 

 

END OF SECTION 
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PART 1 -  GENERAL 

 

1.01 SUMMARY 

 

 A. General Contractor is responsible for all of the work of this contract. 

  1. Assign and subcontract portions of the work as required to assure that all work is 

constructed in compliance with these documents. 

  2. Coordinate the work of the several subcontractors for the project. 

  3. Coordinate work of this contract with work by separate contractors. 

 

  B. Each subcontractor shall: 

  1. Coordinate work of his own employees and subcontractors. 

  2. Expedite his work to assure compliance with schedules. 

  3. Coordinate his work with that of other subcontractors and work by separate contractor. 

  4. Comply with orders and instructions of owner. 

 

 C. Related Requirements 

  1. All Division 1 Sections. 

  

1.02 CONSTRUCTION ORGANIZATION AND START-UP 

 

  A. Establish on-site lines of authority and communications. 

  1. Attend pre-construction meeting with subcontractors upon commencement of the project. 

  2. Establish procedures for intra-project communications. 

   a. Submittals. 

   b. Reports and records. 

   c. Recommendations. 

   d. Coordination Drawings. 

   e. Schedules. 

   f. Resolution of conflicts. 

  3. Interpret Contract Documents. 

   a. Consult with Architect to obtain interpretation. 

   b. Assist in resolution of questions or conflicts which may arise. 

   c. Transmit written interpretations to subcontractors, and to other concerned parties. 

  4. Assist in obtaining permits and approvals. 

   a. Obtain building permits and special permits required for work or for temporary 

facilities. 

   b. Verify that subcontractors have obtained inspections for work and for temporary 

facilities. 

  5. Control the use of site. 

   a. Supervise field engineering and site layout. 

   b. Allocate space for each subcontractor's use for field offices, sheds, work and 

storage areas. 

   c. Establish access, traffic and parking allocations and regulations. 

   d. Monitor use of site during construction. 
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1.03 CONTRACTOR DUTIES 

 

 A. Construction Schedules. 

  1. Coordinate schedules with several subcontractors. 

  2. Monitor schedules as work progresses. 

   a. Identify potential variances between schedules and probable completion dates for 

each phase. 

   b. Recommend adjustments in schedule to meet required completion dates. 

   c. Adjust schedules of subcontractors as required. 

   d. Document changes in schedule. 

  3. Observe work of each subcontractor to monitor compliance with schedule. 

   a. Verify that labor and equipment are adequate for the work and the schedule. 

   b. Verify that product procurement schedules are adequate. 

   c. Verify that product deliveries are adequate to maintain schedule. 

 

 B. Process Shop Drawings, Product Data and Samples. 

  1. Review for compliance with Contract Documents. 

   a. Field dimensions and clearance dimensions. 

   b. Relation to available space. 

   c. Relation to other trades, equipment and systems. 

   d. Submit to Architect. 

 

 C. Monitor the use of temporary utilities. 

  1. Verify that adequate services are provided and maintained. 

 

 D. Inspection and Testing. 

  1. Inspection work to assure performance in accord with requirements of Contract 

Documents. 

  2. Administer special testing and inspections of suspected work. 

  3. Reject work which does not comply with requirements of Contract Documents. 

  4. Coordinate testing laboratory services. 

   a. Verify that required laboratory personnel are present. 

   b. Verify that tests are made in accordance with specified standards. 

   c. Review test reports for compliance with specified criteria. 

   d. Recommend and administer required retesting. 

 

 E. Monitor contractor's periodic cleaning. 

  1. Enforce compliance with specifications. 

  2. Resolve any conflicts. 

 

 F. Coordinate changes. 

  1. Recommend necessary or desirable changes. 

  2. Assist owner in negotiating change orders. 

  3. Promptly notify all subcontractors of pending changes.  

 

 G. Maintain Reports and Records at Job Site available to Architect and Subcontractors.   

  1. Log progress of work of each subcontractor. 

  2. Records 

   a. Contracts. 

   b. Purchase orders. 
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   c. Materials and equipment records. 

   d. Applicable handbooks, codes and standards. 

  3. Obtain information from subcontractors and maintain file of Project Record Documents. 

  4. Assemble documentation for handling of claims and disputes. 

 

 H. Coordinate work of this Contract and requirements of this section with work  by Separate Contract 

including but not limited to:  

  1.  Removal of asbestos containing materials by separate contract. 

 

1.04 CONTRACT CLOSEOUT 

 

  A. Coordinate equipment start-up. 

  1. Provide seven days notification prior to start-up of each item. 

  2. Ensure that each piece of equipment or system is ready for operation. 

  3. Execute start-up under supervision of responsible persons in accordance with 

manufacturer's instructions. 

  4. Perform required testing and balancing. 

  5. Record dates of start of operation of systems and equipment.  Submit written report that 

equipment or system has been properly installed and is functioning correctly. 

  6. Provide written notice of beginning of warranty period for equipment put into service. 

 

 B. Demonstration and Instructions 

  1. Demonstrate operation and maintenance of products to Owner's personnel two weeks 

prior to Substantial Completion. 

  2. Demonstrate start-up, operation, control, adjustment, trouble-shooting, servicing, 

maintenance, seasonal operation, and shutdown of each item of equipment. 

 

 C. At completion of work of each Section, conduct an inspection to assure that 

  1. Specified cleaning has been accomplished. 

  2. Temporary facilities have been removed from site. 

 

 D. At completion 

  1. Conduct an inspection to list work to be completed or corrected. 

  2. Supervise correction and completion of work as established in Certificate of Completion. 

 

 E. When a portion of the Project is occupied prior to final completion, coordinate established 

responsibilities of each subcontractor. 

 

 F. Final completion. 

  1. When each Subcontractor determines that work is finally complete, conduct an inspection 

to verify completion of work. 

  2. Assist owner and architect in inspection. 

 

 G. Administer contract closeout. 

  1. Receive and review Subcontractor's final submittals. 

  2. Transmit to architect with recommendation for action. 

 

END OF SECTION 
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PART 1 - GENERAL 

 

1.01 DESCRIPTION 

 

 A. Work Included: This section establishes general requirements in addition to those indicated in the 

General Conditions of the Contract for Construction pertaining to cutting, fitting, and patching of 

the work required to: 

  1. Make the several parts fit properly. 

  2. Uncover work to provide for installation, inspection, or both, of ill-timed work. 

  3. Remove and replace work not conforming to requirements of Contract Documents. 

  4. Patch new construction into existing construction. 

 

 B. Related Work: 

  1. In addition to requirements specified, upon the Consultant's request, uncover work to 

provide for inspection of covered work, and remove samples of installed materials for 

testing. 

  2. Do not cut or alter work performed under separate contract without the Consultant's 

written permission. 

 

1.02 QUALITY ASSURANCE 

 

 A. Perform all cutting and patching in strict accordance with pertinent requirements of the 

Specifications and, in the event no such requirements are determined, in conformance with the 

Consultant's written direction. 

  1. Use skilled workmen to perform all cutting and patching work. 

  2. Use methods least likely to damage existing surfaces and materials to remain, while 

providing proper surfaces to receive installation of repair, patching, and/or new work. 

 

 B. Visual Quality: 

  1. Do not cut and patch work exposed to public view, and the exterior and/or interior of the 

building in a manner that will result in an unacceptable appearance as determined by the 

Consultant. 

  2. Do not cut and patch work in a manner that will result in obvious appearance that cutting 

and patching work was done. 

  3. When cutting existing structural concrete, do not extend saw cuts beyond the corners of 

the required opening on either side of the opening. 

 

1.03 EXISTING CONSTRUCTION 

 

A. Where cutting and patching of existing construction is required; prior to start of work, inform 

Owner of existing construction to be disturbed.  Owner will determine if elements of existing 

construction contain asbestos.  Do not proceed with work until after Owner has examined areas to be 

disturbed.   

 

1.04 SUBMITTALS 

 

 A. Submit proposed cutting and patching procedures in writing for the following categories of work 

prior to proceeding with this work: 
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  1. Cutting new openings in existing structural concrete walls, parapets, and suspended 

slabs. 

  2. Cutting new openings in existing roofs and roofing materials. 

 

 B. Submittals shall comply with Section 01300. 

 

PART 2 - PRODUCTS 

 

2.01 MATERIALS 

 

 A. Except as otherwise indicated in pertinent sections of these specifications, or as directed by the 

Consultant, use materials which are identical to existing materials in workmanship, appearance, 

and performance. 

 

 B. If identical materials are not available, match existing as closely as possible, especially existing 

visual characteristics. 

 

PART 3 - EXECUTION 

 

3.01 INSPECTION 

 

 A. Before proceeding, inspect existing conditions, including elements subject to movement or 

damage during cutting, excavating, backfilling, and patching. 

 

 B. After uncovering the work, inspect conditions affecting installation of new work. 

 

 C. If uncovered conditions are not as anticipated or if existing construction is not as indicated on the 

Drawings, immediately notify the Consultant for further instructions. 

 

3.02 PREPARATION 

 

 A. Provide shoring, bracing, and support as required to maintain structured integrity of the project. 

 

 B. Take all necessary action required to protect adjacent existing surfaces from damage due to the 

work of this section. 

 

 C. Take all precautions necessary to protect existing surfaces and materials, new work, and the 

work of this section from damage due to adverse weather conditions. 

 

 D. Provide temporary support of work to cut and adjacent work to prevent failure or damage due to 

the work of this section. 

 

 E. Properly prepare substrate surfaces exposed during cutting as required to receive the work of this 

or other sections of these specifications in strict compliance with manufacturer's 

recommendations and these specifications. 
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3.03 EXECUTION 

 

 A. Perform all required cutting and patching as required or reasonably implied under pertinent 

sections of these specifications. 

 

 

B. Perform cutting and demolition by methods which will prevent damage to other portions of the 

work and will provide proper finished installation complying with the specified tolerances and 

finishes. 

   

3.04 PERFORMANCE 

 

 A. Execute cutting and demolition by methods which will prevent damage to other work, and will 

provide proper surfaces to receive installation of repairs and new work.  Saw-cut and otherwise 

isolate areas to be demolished. 

 

 B. Repair or otherwise rebuild and/or construct all surfaces affected by cutting and demolition.  

Execute fitting and adjustment of products to provide totally finished installation to comply with 

tolerances, finishes, and profiles of adjacent surfaces, whether new or existing. 

 

 C. Restore work which has been cut or exposed by demolition; install new construction in 

compliance with specifications for type of new work to be done or as required to match existing 

adjacent surfaces.  In no case shall any exposed existing surface be left in a raw, marred, or 

unfinished surface. 

 

 D. Refinish entire surfaces as necessary to provide an even finish. 

  1. Continuous Surfaces:  To nearest intersections. 

  2.  Assembly:  Entire refinishing. 

 

END OF SECTION 
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PART 1 - GENERAL 
 
1.01 RELATED DOCUMENTS: 
 
 A. Drawings and general provisions of the Contract, including General Conditions and other Division 

1 - Specification sections, apply to work of this section. 
 
1.02 SUMMARY: 
 
 A. Section Includes: 
  1. General administrative requirements and procedures and related applicable codes. 
 
1.03 APPROVAL AND RECOMMENDATION AGENCIES: 
 
 A. The University of Colorado at Colorado Springs has jurisdiction for the interpretation and 

enforcement of code requirements for construction of projects. 
 
1.04 CODES: 
 
 A. All Contractors shall comply with all applicable codes, ordinances and regulations in effect 

at the time of bid openings. 
 

APPROVED STATE BUILDING CODES (updated July 2008) 
 
The following approved building codes and standards have been adopted by State Buildings 
Programs (SBP) as the minimum requirements to be applied to all state-owned buildings and 
physical facilities including capital construction and controlled maintenance construction projects.  
 
The 2006 edition of the International Building Code (IBC) 
(as adopted by the Colorado State Buildings Program as follows: Chapters 2-35 and Appendices 
C and I) 
 
The 2006 edition of the International Mechanical Code (IMC) 
(as adopted by the Colorado State Buildings Program as follows: Chapters 2-15 and Appendix A) 
 
The 2006 edition of the International Energy Conservation Code (IECC) 
(as adopted by the Colorado State Buildings Program) 
 
The 2008 edition of the National Electrical Code (NEC) 
(National Fire Protection Association Standard 70) (as adopted by the Colorado State Electrical 
Board) 
 
The 2006 edition of the International Plumbing Code (IPC) 
(as adopted by the Colorado Examining Board of Plumbers as follows: Chapter 1 Section 
101.2,102, Chapters 2-13 and Appendices B, D, E, F and G) 
 

The 2006 edition of the International Fuel Gas Code (IFGC) 
(as adopted by the Colorado Examining Board of Plumbers as follows: Chapter 1 Section 
101,102, Chapters 2-8 and Appendices A, B, C and D) 
 
The National Fire Protection Association Standards (NFPA) 
(as adopted by the Department of Public Safety/Division of Fire Safety as follows with editions 
shown in parentheses: NFPA-1 (2006), 11 (2005), 12 (2005), 12A (2004), 13 (2002), 13D (2002), 
13R (2002), 14 (2003), 15 (2001), 16 (2003), 17 (2002), 17A (2002), 20 (2003), 22 (2003), 24 
(2002), 25 (2002), 72 (2002), 409 (2004), 423 (2004), 750 (2003) and 2001 (2004)) 
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The 2004 edition of the ASME Boiler and Pressure Vessel Code 
(as adopted by the Department of Labor and Employment/Boiler Inspection Section as follows: 
sections I,  IV, VIII-Divisions 1 and 2 and 3, X and B31.1) 
 
The 2004 edition of the National Boiler Inspection Code (NBIC) 
(as adopted by the Department of Labor and Employment/Boiler Inspection Section) 
 
The 2004 edition of the Controls and Safety Devices for Automatically Fired Boilers CSD-1 
(as adopted by the Department of Labor and Employment/Boiler Inspection Section) 
 
The 2004 edition of the Boiler and Combustion Systems Hazards Code, NFPA 85 
(as adopted by the Department of Labor and Employment/Boiler Inspection Section) 
 
The 2000 edition of ASME A17.1 Safety Code for Elevators and Escalators 
(as adopted by the Department of Labor and Employment/Conveyance Section) 
 
The 2002 edition of ASME A17.3 Safety Code for Existing Elevators and Escalators 
(as adopted by the Department of Labor and Employment/Conveyance Section) 
 
The 2003 edition of ASME A18.1 Safety Standard for Platform Lifts and Stairway Chairlifts 
(as adopted by the Department of Labor and Employment/Conveyance Section) 
 
The current edition of the Rules and Regulations Governing the Sanitation of Food Service 
Establishments 
(as adopted by the Department of Public Health and Environment/Colorado State Board of Health) 
 
The 2003 edition of ICC/ANSI A117.1, Accessible and Usable Buildings and Facilities 
(as adopted by the Colorado General Assembly as follows: CRS 9-5-101, as amended, for 
accessible housing) 
 
Americans with Disabilities Act Accessibility Guidelines for Buildings and Facilities (ADAAG). 
 
In case of a conflict between references applicable codes, the one having the more stringent 
requirements shall govern.  Where governing codes indicate that the drawings or specifications do 
not comply with the minimum requirements of the codes, the Contractor shall be responsible for 
providing an installation, which will comply with code requirements.  Drawings and specifications 
shall be followed where they are superior to code requirements. 
 
Note:  Additional codes, standards and appendices may be adopted by the state agencies and 
institutions in addition to the minimum codes and standards herein adopted by State Buildings 
Programs. 

 
1. The 2006 edition of the IBC became effective on July 1 of 2007. Consult the state 

electrical and plumbing boards and the state boiler inspector and conveyance 
administrator and the Division of Fire Safety for adoption of current editions and 
amendments to their codes.   

 

2. Projects should be designed and plans and specifications should be reviewed based upon 
the approved codes at the time of A/E contract execution. If an agency prefers to design 
to a different code such as a newer edition of a code that State Buildings Programs has 
not yet adopted, the agency must contact SBP for approval and then amend the A/E 
contract with a revised Exhibit D, Approved State Building Codes. Please note that the 
state plumbing and electrical boards enforce the editions of their codes that are in effect 
at the time of permitting not design. 
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3. The state’s code review agents, or the State Buildings Programs approved agency 
building official, shall review all documents for compliance with the codes stipulated 
herein. Note: The Department of Public Health and Environment, Division of Consumer 
Protection will review drawings for food service related projects. 

 
4. This policy does not prohibit the application of various life safety codes as established by 

each agency for specific building types and funding requirements.  NFPA 101 and other 
standards notwithstanding, approved codes will supersede where their minimum 
requirements are the most restrictive in specific situations.  If a conflict arises, contact 
State Buildings Programs for resolution. 

 
5. It is anticipated that compliance with the federal Americans with Disabilities Act 

Accessibility Guidelines for Buildings and Facilities (ADAAG) and Colorado Revised 
Statutes Section 9-5-101 will be met by compliance with the 2006 International Building 
Code and ICC/ANSI A117.1.  However, each project may have unique aspects that may 
require individual attention to these legislated mandates. 

 
6. The 2003 edition of the International Building Code (IBC) is to be applied to factory-built 

nonresidential structures as established by the Division of Housing within the Department 
of Local Affairs. 

 
A. Appendices 

 
 Appendices are provided to supplement the basic provisions of the codes.  Approved IBC 

Appendices are as follows: 

 
1. Mandatory 
           IBC Appendix Chapter C - Agricultural Buildings 
           IBC Appendix Chapter I - Patio Covers 
 
2. Optional 

Any non-mandatory appendix published in the International Building Code may be 
utilized at the discretion of the agency. Use of an appendix shall be indicated in 
the project code approach. 

 
B. Amendments 
 

None 
 
C. Referenced Codes 
 

1.  While not adopted in entirety, portions of the following codes are referenced in the   
International Building Code (IBC), the International Mechanical Code (IMC), the 
International Energy Conservation  Code (IECC) the International Plumbing Code 
(IPC), and the International Fuel Gas Code (IFGC). These following codes would 
be applied as reference standards. 

 
   2006 International Fire Code (IFC) 
   2006 International Existing Building Code (IEBC) 
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D. Referenced Standards 
 

The IBC, IMC, IECC, IPC and IFGC standards shall be utilized to provide specific, or 
prescriptive, requirements on how to achieve the requirements established in the code. 
These standards may be unique to the code or may be derived from other established 
industry standards. Recognized standards may also be used to show compliance with the 
standard of duty established by the code. 

 
Americans with Disabilities Act Accessibility Guidelines for Buildings and Facilities (ADAAG). 
 
In case of a conflict between references applicable codes, the one having the more stringent 
requirements shall govern.  Where governing codes indicate that the drawings or specifications do 
not comply with the minimum requirements of the codes, the Contractor shall be responsible for 
providing an installation, which will comply with code requirements.  Drawings and specifications 
shall be followed where they are superior to code requirements. 

 
1.05 OCCUPATIONAL SAFETY AND HEALTH ADMINISTRATION (OSHA): 
 
 A. The Contractor shall have sole responsibility for compliance on the job site to all applicable 

portions of the Occupational Safety and Health Act.  The Contractor is responsible for other 
regulatory requirements as they relate to occupational Health and Safety requirements.  For 
example, NIOSH, ANSI, and MSA. 

 
 B. Protection of life, health and public welfare as it relates to the execution of the construction 

contract is the responsibility of the Contractor.  The Owner’s Representative may, at their 
discretion, observe, inspect, or comment on plans, procedures, or actions employed at the project 
as they relate to safety of life, health or public welfare.  If conditions are imposed by the Owner 
which interfere with, or imply actions detrimental to safety, written notice shall be returned to the 
Owner for action prior to affecting any unsafe conditions. 

 
C. Contractors shall use OSHA Lock Out / Tag Out procedures when working with energized 

equipment. 
 

D. All contractors entering confined spaces owned by CU or while conducting work under contract 
with CU shall develop a written program and utilize procedures that, at a minimum, comply with all 
federal, state and local confined space standards and all applicable regulatory requirements. 
Contractors shall, independent of the University, monitor the space to obtain their own data to 
ensure a safe entry and exit.  Any data generated by a contractor’s confined space entry, should 
be provided to the Facilities Management confined Space Program Manager. 

 
E. When contractors perform work that may involve Facilities Management controlled permit 

required confined spaces, Facilities Management will: 
1. Inform contractors of permit required confined spaces and that entry is allowed only after 

compliance with the confined space entry standard; 
2. Require contractors planning to enter a confined space to provide the Facilities 

Management Confined Space Program Manager in charge of that space, 48-hour 
advance notice of such planned entry.  The contractors entry will be in accordance with 
the current Occupational Safety and Health Administration confined space entry standard 
and a signed document stating such, shall be provided to the FM Confined Space 
Program Manager prior to entry. 

 
F. The FM Confined Space Program Manager, following receipt of notice of contractor planned entry, 

will: 
1. Apprise contractor of the hazards identified in the confined space and of any prior 

experience that is documented on the space; 
2. Appraise the contractor of any precautions or procedures that CU has implemented for 

the protection of workers in or near the confined space; 
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  3. Coordinate entry operations with the contractor when both Facilities Management and 

contractor personnel are working in or around the confined space; 
4. Debrief the contractor at the end of the entry operations regarding hazards 

confronted or created. 
 
1.06 HOT WORK PERMITS 
 
 A. All contractors shall be required to obtained a Hot Work Permit, three (3) working days in 

advance, for work that involves welding, heat treating, grinding, thawing pipe, hot riveting, 
soldering and brazing, power driven fasteners and similar activities involving spark, flame or heat.  
Compliance with the requirements of the applicable fire code, the International Building Code, and 
NFPA Standard 51B are mandatory and all contractors performing hot work activities shall read 
and understand these code requirements.  To obtain a current Hot Work Permit, go to website: 

  http://fm.colorado.edu/firesafety/hotwork.html 
 
 B. Contractors shall read and comply with the procedures and requirements for Fire Watch, Fire 

Alarm Interruption and Fire Suppression Interruption as found on the following websites: 
 
  Fire Watch Procedures: 
  http://fm.colorado.edu/firesafety/firewatch.html 
 
  Fire Alarm and Detection System Interruption/Outage: 
  http://fm.colorado.edu/firesafety/firealarmdetectsys.html 
 
  Fire Suppression System Interruption/Outage: 

http://fm.colorado.edu/firesafety/firesupressionsystems.html 
 
 C. No hot work shall be conducted in any campus facility without a hot work permit.  Any person or 

firm who conducts hot work without a permit shall be fined one thousand dollars ($1,000) for each 
occurrence and their non-permitted activities shall be stopped immediately until they obtain a hot 
work permit.  Contractor shall be responsible for any damages caused as a result of improper hot 
work activities or the work stoppage. 

 
 D. Individuals or firms who obtain a permit shall fully read, understand and implement the 

requirements of the permit.  Any person or firm who conducts hot work without the full 
implementation of the permit requirements shall be fined five hundred dollars ($500) the first time 
and one thousand dollars ($1,000) for subsequent occurrences.  When the requirements of the 
hot work permit are not being implemented, the improper activities shall be stopped immediately 
until a hot work permit is obtained.  Contractor shall be responsible for any damages caused as a 
result of improper hot work activities or the work stoppage.  Any contractor who is found to be in 
non-compliance a third time, will not be allowed to work on campus until further notice by Facilities 
Management. 

 
 E. The campus inspectors, project managers and fire marshal shall have the authority to stop 

improper or non-permitted hot work activities.  
 
 F. The Contractor shall notify the CU Fire Alarm Supervisor to deactivate all smoke alarms in the 

vicinity of the work prior to any demolition and construction work activity.  Failure of the Contractor 
to comply with the smoke alarm deactivation requirement and cause a false alarm and arrival of 
the Boulder Fire Department shall be a $400 fine per occurrence. 

http://fm.colorado.edu/firesafety/hotwork.html
http://fm.colorado.edu/firesafety/firewatch.html
http://fm.colorado.edu/firesafety/firealarmdetectsys.html
http://fm.colorado.edu/firesafety/firesupressionsystems.html


 Project named + PR # 

 

 

GENERAL REQUIREMENTS                                                  DIVISION 1 - PAGE 7 
SECTION 01060                                                                                  REGULATORY REQUIREMENTS 
 
 
1.07 PERMITS 
 
 A. The contractor must post  permit(s) in a prominent location at the jobsite including all inspection 

reports.  The contractor shall have an updated set of contract documents available at the jobsite 
for all inspections. 

 
 
1.08 INSPECTIONS 
 

A. The Contractor must schedule all required inspections 48 hours in advance by calling UCCS 
Project Manager or directly contacting their designated inspectors.  Inspectors will complete these 
inspections within 48 hours with the exception of weekends and state holidays. 

 
B. The contractor is required to arrange for the all inspections as required by the Building Inspection 

Record and CRS 24-30-1303 including but limited to Footings/Foundations, Concrete, Framing, 
Lath and Gypsum Board, Fire Resistant Penetrations, Mechanical/Energy Efficiency and Roofing. 
  

C. Re-inspections: A re-inspection fee may be assessed for each inspection or reinspection when 
such portion of work for which inspection is called is not complete or when corrections called for 
are not made. 

 
 D. The Contractor will be responsible for all cost related to re-inspections and will be billed at the 

testing agency bill-out rate for re-inspections. 
 
1.09 UNIVERSITY OF COLORADO SEXUAL HARASSMENT POLICY 
 

A. Contractors should be aware of and review the University of Colorado at Colorado Springs 
policies that prohibit discrimination and harassment on the basis of race, color, national origin, 
sex, age, disability, creed, religion, sexual orientation or veteran status.  These policies are 
located on the web at:   http://www.uccs.edu/hr. Contractor personnel must adhere to these 
policies and conduct themselves in a manner that does not discriminate or harass as a result of 
interacting with an around the University of Colorado faculty, staff and students and visitors.   
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1.10 FIRE ALARM INTERRUPTION 
 
 A. Contractor shall contact UCCS Fire Alarm Systems Supervisor at 719-262-3201 prior to all 

interruptions or shutdowns of fire alarm systems.  Interruptions or shutdowns shall be scheduled 
three (3) working days in advance with UCCS Department of Public Safety and  UCCS Project 
Manager.  Contractor shall provide a fire watch as directed by UCCS Fire Alarm Systems Shop 
during interruption or shutdown. 

 
B. The Contractor shall be responsible for preventing nuisance alarm due to activities at their work 

site.  Common sources of nuisance alarms are: 
1. Smoke (soldering, welding, cooking, etc.) 
2. Grinding 
3. Dust (drilling, sweeping, canister vacuums, sand blasting, etc.) 
4. Water leaking (plumbing leaks, overflows) 
5. Water sprayed on or near detectors (pressure washing or cleaning with water) 
6. Popcorn or other food burning in microwaves 
7. Static electricity (covering or uncovering detectors) 
8. Changing filters on air handling units (dust) 
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9. Steam (leaks, pressure pop-offs) 
10. Broken or frozen sprinkler heads 
11. Sprinkler drain valves turned by mistake 
12. Vandalism 

 
  Precautions to prevent nuisance alarms are: 

1. During construction projects, treat all buildings, except totally new construction, as though 
they were occupied buildings with live systems. 

2. Do not assume that all detectors are in plain sight.  Contact University personnel for 
verification. 

3. Maintain dust control measures per UCCS Standards: 
a. Maintaining barriers 
b. Covering air returns 
c. Asking UCCS personnel to cap or disable smoke detectors (Note any capping or 

disabling of fire safety devices is to be done ONLY by UCCS personnel, not 
contractors.) 

d. Avoiding recirculation of dust or smoke through the building air handling system. 
4. Follow campus hot work procedures.  Refer to specification Section 01060, paragraph 

1.06. 
3. Do not expose fire alarm devices to water or extreme temperatures. 
4. Contact Alarm Systems Supervisor for any actions that affect fire detection, alarm, and 

suppression systems. 
 

1.11 STORMWATER MANAGEMENT PLAN (SWMP) 
 
 A. Stormwater Management Plan (SWMP):  Prior to any construction activity disturbing one acre of 

land or more, an approved SWMP and a Stormwater Permit for Construction Activity application 
from the Colorado Department of Public Health and Environment (CDPHE) are required.  The 
SWMP shall be prepared in accordance with the CDPHE requirements for “Contents of the 
Stormwater Management Plan” and the UDFCD’s Urban Storm Drainage Criteria Manual, Volume 
3, “Best Management Practices” (UDFCD Drainage Criteria Manual).  Stormwater quality 
management and erosion control measures are to be constructed and maintained in accordance 
with the SWMP and the UDFCD Drainage Criteria Manual. 

 
END OF SECTION 
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PART 1 - GENERAL 

 

1.01 SUMMARY 

 

 A. Work Included: 

  1. Specification system format. 

  2. Grammar (syntax) description. 

 

1.02 DESCRIPTION 

 

 A. These specifications have been derived from automated specification systems, and include minor 

deviations from format and traditional writing forms.  Such deviations must be recognized as a 

normal result of this production technique, and no other meaning will be implied or permitted. 

 

 B. Imperative language of the technical sections is directed to the Contractor.  The term "provide" 

used repeatedly in the text is defined to mean..."furnish and install, complete, in place and ready 

for operation and use unless specifically indicated otherwise." 

 

 C. Specifications are of abbreviated, simplified or streamlined type and include incomplete 

sentences.  Omissions of words or phrases such as "the Contractor shall" "in conformity 

therewith," "shall be," "as noted on the Drawings", "A", "The", are intentional.  Supply omitted 

words or phrases by inference in same manner as they are when "Note" occurs on Drawings.  

Supply words "on the Drawings" by inference when "as indicated" is used with sentences or 

phrases. 

 

PART 2 - PRODUCTS 

 

  Not used 

 

PART 3 - EXECUTION 

 

  Not used 

 

END OF SECTION 
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PART 1 - GENERAL 

 

1.01 SUMMARY 

 

 A. Section Includes: 

  1. Remodel Work scheduling. 

  2. Construction sequence scheduling. 

 

 B. Related Sections: 

  1. Section 01500 - Temporary Facilities and Controls. 

 

1.02 SYSTEM DESCRIPTION 

 

 A. An essential condition of this Contract shall be the scheduling and conduct of all phases of 

construction operations in such a manner that the Owner's operations and use of the existing 

buildings and campus shall be uninterrupted at all times, except for such limited interruption as is 

required and approved by the owner. 

 

 B. Contractor shall repair at his own expense all damage done to Owner's property, unknown utilities 

and adjoining public property as a result of Contractor's construction activities. 

 

1.03 PROJECT/SITE CONDITIONS 

 

 A. Access and use of site: 

  1. Contractor shall use the designated site access for construction offices and material 

storage in such a manner that access to existing buildings and campus remain 

accessible at all times for use. 

  2. Confine operations to as limited a use of the existing building and campus as possible.  A 

route of access to and from the work for employees shall be agreed upon and it shall be 

the Contractor's responsibility to see that the agreed route is maintained in order to 

prevent unwarranted or unnecessary traffic through the existing buildings or site. 

 

 B. Owner notice and approval: 

  1. All arrangements and scheduling in connection with the work of this Contract shall be 

made with and subject to the approval of the Consultant and the Owner. 

  2. All work under this Contract which will require interruption of service of the existing 

building shall be scheduled to suit the need and convenience of the Owner's operation, 

and arrangements shall be made with the Owner and the Architect at least eight (8) 

working days in advance of the start of such work. 

 

PART 2 - PRODUCTS 

 

   Not Used 
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PART 3 - EXECUTION 

 

3.01 REMODELING 

 

 A. Construction activities of all areas to be constructed in existing facilities shall be completely 

separated from the rest of the building by dust-proof enclosures erected by Contractor. 

 

 B. All surfaces in existing facilities not indicated to be remodeled, or removal of existing items by any 

Contractor, shall be repaired by the responsible Contractor to match existing adjoining similar 

surfaces. 

 

3.02 CLEAN-UP 

 

 A. All areas within existing facilities, which are not within enclosed areas to be constructed used for 

access to work areas shall be completely cleaned of all debris and made "broom-clean" at the 

end of each day's work. 

 

 B. Dust, which permeates areas of existing facilities because of improperly constructed dust-proof 

barriers, shall be the responsibility of the Contractor.  The Contractor shall employ the services of 

a professional cleaning company to clean any area outside of the designated construction dust 

barriers that are contaminated by Contractor’s operations.  Completely clean all such areas to the 

satisfaction of the Owner at no additional cost. 

 

END OF SECTION 
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PART 1 - GENERAL 
 
1.01 RELATED DOCUMENTS: 
 
 A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 1 - Specification sections, apply to work of this section. 
 
1.02 SUMMARY: 
 
 A. Section Includes: 
   1. General administrative requirements and procedures for Hazardous Communication 

Program.   
 
 B. Related Sections: 
  1. Summary of Work: Section 01010. 
 
1.03 WORK BY OWNER: 
 
 A. Asbestos: 
  1. Where asbestos materials or other hazardous conditions are known to exist in locations 

affected by this project, remediation measures will be taken by the Owner under separate 
contract.  The Contractor shall coordinate his sequence and schedule with that of the 
environmental remediation work. 

  2. In the event that the Contractor encounters any material on the site which is reasonably 
believed hazardous, which has not been rendered harmless, the Contractor shall: 

   a. Stop work immediately in affected areas. 
   b. Report the condition in writing to the Department of Facilities Services Project 

Manager. 
   c. Report the condition in writing to the Architect. 
   d. Resume work only under the provisions of this section. 
 
1.04 SUBMITTALS: 
 
 A. Material Safety Data Sheets (MSDS): 
  1. Copies of all material safety data sheets for all applicable products, including but not 

limited to; paint, adhesives, mastics, solvents, and finishes, etc., shall be retained on site 
by the Contractor for all applicable products used during the construction and/or 
remodeling work.  Furnish copies of all MSDS’s to the Owner and Architect and include in 
the Project Record Document submittal. 

 
1.05 QUALITY ASSURANCE: 
 
 A. Asbestos containing materials may exist within the general project area where such materials are 

not expected to be disturbed during the work.  The Contractor shall review the Environmental 
Health and Safety Environmental Site Assessment Form at the project site and become familiar 
with known asbestos and hazardous containing materials in the work areas. 
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1.06 PROJECT/SITE CONDITIONS: 
 
 A. Hazard Communication Requirements: 
  1. All Contractors are responsible for compliance with mandatory federal rules and 

regulations concerning Hazard Communication, including, but not limited to those 
regulations contained in 29 CFR 1910.1200 Hazard Communication, 1910.146 Confined 
Space, 1910.147 Lock-out Tag-out, 1910.1101 Asbestos, and 1926.62 Lead.  Contractor 
and all subcontractors working at sites under the control of the Owner shall make 
available to the Architect, upon request, copies of the Hazard Communication Program 
used by their firm.  In addition to this requirement, all regulations related to Multi-employer 
workplaces shall be adhered to.  These regulations are found in 29 CFR 1910.1200, (e) 
(2) (I) through (e) (4) specifically: 

 
(e) (2)  Multi-employer workplaces.  Employers who produce, use, or store hazardous 
chemicals at workplace in such a way that employees of other employer(s) may be 
exposed (for example, employees of a construction contractor working on site) shall 
additionally ensure that the hazard communication programs developed and implemented 
under paragraph (e) include the following: 

 
(e) (2) (i) The methods the employer will use to provide the other employer(s) with a copy 
of the material safety data sheet, or to make it available at a central location in the 
workplace, for each hazardous chemical the other employer(s)’ employees may be 
exposed to while working; 

 
(e) (2) (ii) The methods the employer will use to inform the other employer(s) of any 
precautionary measures that need to be taken to protect employees during the 
workplace’s normal operating conditions and in foreseeable emergencies; and,  

 
(e) (2) (iii) The methods the employer will use to inform the other employer(s) of the 
labeling system used in the workplace 
 
(e) (3) The employer may rely on an existing hazard communication program to comply 
with these requirements, provided that it meets the criteria established in this paragraph 
(e). 
 
(e) (4) The employer shall make the written hazard communication program available, 
upon request, to employees, their designated representatives, the Assistant Secretary 
and the Director, in accordance with requirements of 29 CFR 1910.20 (e). 

  2. The referenced regulations were excerpted from 29 CFR 1910.1200.  This excerpt shall 
not be relied upon for compliance with mandatory federal, state and local regulations.  
The Contractor shall comply with all such regulations and shall be solely liable for insuring 
that all requirements under applicable regulations are met. 

 
PART 2 - PRODUCTS   (Not applicable) 

 
 
PART 3 - EXECUTION 
 
3.01 EXAMINATION: 
 
 A. Asbestos and Hazardous Materials Discovery: 
  1. The Contractor is cautioned to be alert to the possibility that his work may uncover 

asbestos- containing or hazardous materials.  If suspected materials are found, the 
Contractor shall notify the Owner and stop all work in the area immediately.  If the 
suspected materials prove to contain asbestos or hazardous materials, the Owner will 
arrange to have the materials abated in a timely manner. 
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3.02 HAZARDOUS MATERIALS/EQUIPMENT REMOVAL: 
 
 A. Definition: 
  1. Removal of hazardous materials/equipment is extremely dangerous. Hazardous 

materials/equipment is defined to include, but not limited to the following: 
   a. Fume hoods 

b. Hood exhaust duct work 
c. Exhaust fans 
d. Laboratory casework and equipment 
e. PCB ballast’s 
f. Mercury and Sodium Vapor Lights 
g. Adjacent material that could come in contact with workers or public. 

 
B. Protection: 

 
1. Hazardous materials/equipment removal shall include the protection of personnel, 

material, environment and safe legal disposal of the equipment; and further includes the 
following: 
a. Notification of Project Administrator and appropriate Environmental Health and 

Safety Unit 
b. Proper protective clothing for personnel involved in the removal. 
c. Appropriate emergency and first aid facilities. 
d. Removal procedures shall be accomplished during minimal occupancy of the 

remainder of the building on the weekends or at night. 
 
 C. Disposal: 

 1. All equipment related to the use, storage or processing of hazardous materials/equipment 
shall be removed and properly disposed of under the direct, full-time supervision of a 
qualified Laboratory Specialist fully conversant with the chemistry and properties of the 
material/equipment involved.  Certification is required.  Contractors are responsible for the 
removal of all hazardous materials/equipment and chemicals from the work site as well as 
proper disposal of all hazardous waste generated by their project. 

 
2. Hazardous chemicals, waste, and other pollutants may not be discharged to the sanitary 

or storm sewer systems at anytime.  Releases to the environment must be reported to 
CUPD/EH&S immediately. 

 
 
3.03 ENVIRONMENTAL RESPONSIBILITIES 
 

A. Environmental and Safety Issues and Practices. 
 

Contractors working on the UCCS campus are required to comply with all applicable University, 
City, State and Federal environmental regulations and safety standards.  Hazardous and 
regulated materials must be managed and disposed of properly.  Work sites must control dust, 
debris and run-off, and pay special attention to preventing any pollutants from entering the storm 
sewer or surface water collection systems.  These systems ultimately drain into our creeks and 
waterways. 
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  B. Contractor will be required to sign an Environmental Responsibilities form.  The contractor is 

responsible for notifying all subcontractors of the responsibilities identified on the form.  A copy of 
this form must be posted, throughout the duration of the project, in a visible area for all workers to 
see. 

 
END OF SECTION 
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PART 1 -  GENERAL 

 

1.01 REQUIREMENTS 

 

 A. The types and minimum requirements for project meetings are included but are not necessarily 

limited to the following categories: 

 

  Pre-construction meeting 

  Progress and Coordination meetings 

  Specially called meetings 

 

 B. The pre-construction meeting will be scheduled within fifteen days after date of Notice to Proceed, 

at a central site location designated by the Owner and convenient for all parties.   

  1. Attendance: 

   a. Owner's Representative 

   b. Consultant and his sub-consultants, as applicable 

   c. Contractor's Superintendent 

   d. Major Subcontractor(s) 

   e. Others as appropriate 

  2. Suggested Agenda: 

   a. Distribution and discussion of: 

    List of major subcontractors and suppliers 

    Projected construction schedules 

    Critical work sequencing 

    Major equipment deliveries and priorities 

    Project Coordination 

    Designation of responsible personnel 

   b. Procedures and processing of: 

    Field decisions 

    Proposal requests 

    Submittals 

    Change Orders 

    Applications for Payment 

   c. Adequacy of Distribution of Contract Documents 

   d. Procedure for Maintaining Record Documents 

   e. Inspections 

   f. Stormwater Management Plan (SWMP) 

 

 C. The Architect/Engineer will: Record the minutes; including significant proceedings and decisions. 

 

 D. The Contractor shall schedule and administer subcontractor and vendor pre-construction 

meetings throughout progress of the work.  He will: 

  1. Prepare agenda for meetings. 

  2. Distribute written notice of each meeting four days in advance of meeting date. 

  3. Make physical arrangements for meetings. 

  4. Preside at meeting. 

  5. Record the minutes; including significant proceedings and decisions. 

  6. Representatives of Contractors, Subcontractors, and Suppliers attending meetings shall 

be qualified and authorized to act on behalf of the entity each represents. 
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  7. Use of Premises: 

   Office, work, staging and storage areas 

   Owner's requirements 

  8. Temporary construction Facilities, Utilities, Controls and Construction Aids 

  9. Safety, First-aid, Security and Housekeeping Procedures 

  10. Administrative Procedures and Documents as Required by Owner 

  

1.02 PROGRESS AND COORDINATION MEETING 

 

 The Contractor will schedule and administer job progress and coordination meeting at the site. 

 

  A. Attendance: 

  1. Owner as needed 

  2. Consultant and his sub-consultants as needed 

  3.  Subcontractor as appropriate to the agenda 

  4. Suppliers as appropriate to the agenda 

  5. Others 

 

  B. Suggested Agenda: 

  1. Review of work progress since previous meeting. 

  2. Field observations, problems and conflicts. 

  3. Problems which impede Construction Schedule. 

  4. Review of off-site fabrication and delivery schedules. 

  5. Corrective measures and procedures to regain projected schedule. 

  6. Revisions to Construction Schedule. 

  7. Coordination of schedules. 

  8. Progress and schedule during succeeding work period. 

  9. Review submittal schedules and expedite as required. 

  10. Maintenance of quality standards. 

  11. Pending changes and substitutions. 

  12. Review proposed changes for: 

   a. Effect on Construction Schedule and on completion date. 

   b. Effect on other contracts of the Project. 

 

B. The Contractor or CM/GC shall record and distribute the minutes of all progress meetings 

throughout the construction period. 

 

C. The Architect/Engineer shall visit the site a minimum of once every two weeks. The 

Architect/Engineer shall average one site visit per week during construction. 

 

D. The structural engineer shall visit the site immediately prior to every major structural concrete 

slab pour; every major foundation wall pour; at least twice for each major segment of work [i.e., 

caissons, columns, steel roof joists, etc]. 

 

END OF SECTION 
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PART 1 -  GENERAL 

 

1.01 DESCRIPTION OF WORK 

 

 A. Submit shop drawings, product data and samples as required by various sections of the  

  specifications. 

 

1.02 QUALITY ASSURANCE 

 

 A. Shop Drawings: 

  1. Drawings shall be presented in a clear and thorough manner. 

  2. Details shall be identified by reference to sheet, detail, schedule, or room numbers shown 

on drawings. 

 

 B. Product Data: 

  1. Preparation: 

   a. Clearly mark each copy to identify pertinent products or models. 

   b. Show performance characteristics and capabilities. 

   c. Show dimensions and clearances required. 

   d. Show wiring or piping diagrams and controls. 

  2. Manufacturer's standard schematic drawings and diagrams. 

   a. Modify drawings and diagrams to delete information that is not applicable to the 

work. 

   b. Supplement Standard information to provide information specifically applicable to 

the work. 

 

 C. Samples: 

  1. Office samples shall be of sufficient size and quantity to clearly illustrate: 

   a. Functional characteristics of the product with integrally related parts and 

attachment devices. 

   b. Full range of color, texture and pattern 

 

 D. Mock-ups: 

  1. Provide complete mock-up of exterior materials to be incorporated into the work. 

   a. Mock-up shall include a sample of all materials used in exterior construction, 

whether specified elsewhere or not in these documents, including but not limited 

to, masonry, stone, window systems, precast concrete, roof systems, flashing, 

sealants, masonry paving, paint and other readily visible materials. 

   b. Secure Owner approval of mock-ups prior to ordering and placement of 

materials.  Modify mock-ups as directed by the Architect or Owner until 

acceptable. 

   c. Confirm exact mock-up(s) required by Owner prior to fabrication of mock-up(s). 

  2. Remove mock-up at the conclusion of the project or when directed by the Architect. 

   a. Restore or finish site to finish condition indicated on the Drawings.  

 

  E. Responsibilities of the Contractor: 

  1. Review shop drawings, product data, samples and project record drawings for 

specification performance prior to submission. 
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  2. Determine and Verify: 

   a. Field measurements 

   b. Field construction criteria 

   c. Catalog numbers and similar data 

   d.  Conformance with specifications 

  3. Coordinate each submittal with requirements of the work and of the Contract Documents. 

  4. Notify the Consultant in writing, at the time of submission, of any deviations in the 

submittals for requirements of the Contract Documents. 

  5. Begin no fabrication or work that requires submittals until return of submittals with 

Consultant's acceptance. 

  6. Contractor’s responsibility for deviations in submittals from requirements of Contract 

Documents is not relieved by Consultant’s review of submittals. 

  7. Contractor shall stamp, sign or initial, and date each submittal to show compliance with 

the Contract Documents prior to submittal to the Consultant. 

 

1.03 SUBMITTALS 

 

 A. Make submittals promptly in accordance with approved schedule and in such sequence as to 

cause no delay in the work.  

 

 B. Number of Submittals Required: 

  1. Shop Drawings: Submit five opaque reproductions. Three copies will be retained by the 

Consultant. 

  2. Product Data:  Submit seven copies, three of which will be retained by the Consultant. 

  3. Samples:  Submit the number stated in each specification section. 

 

 C. Submittals shall contain: 

  1. Date of the submission and dates of any previous submissions. 

  2. Project title and number. 

  3. Contract identifications. 

  4. Names of: 

   a. Contractor and Subcontractor(s), if applicable. 

   b.  Supplier 

   c. Manufacturer 

  5. Identification of product with the specification section number. 

  6. Field dimensions, clearly identified as such. 

  7. Relation to adjacent or critical features of the work or materials. 

  8. Applicable standards, such as ASTM or Federal specification numbers. 

  9. Identification of deviations from Contract Documents. 

  10. Identification of revisions on resubmittals. 

  11. An 8"x3" blank space in lower right-hand corner for review stamps. 

    

 D. Resubmission Requirements: 

  1. Make any corrections or changes in the submittals required by the Consultant and 

resubmit until accepted. 

    

  2. Shop drawings and product data: 

   a. Revise initial drawings or data and resubmit as specified for initial submittal. 

   b. Indicate any changes that have been made, other than those requested by the 

Consultant. 
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  3.  Samples:  Submit new samples as required for initial submittal. 

  

  E. Distribution: 

  1. Distribute reproductions of approved shop drawings and copies of product data to 

affected subcontractors and retain one copy for use at the job-site. 

  2. Distribute approved samples as directed. 

 

 F. Consultant's Duties: 

  1. Review submittals with reasonable promptness and in accordance with schedule. 

  2. Review of separate item does not constitute review of an assembly in which item 

functions. 

  3. Affix stamp and initials or signature, and indicate requirements for resubmittal or 

acceptance of submittal. 

  4. Return submittals to the Contractor for distribution or for resubmission.  

 

 G. Schedule of Values and pay applications:  

  1. Submit typed schedule on State Form SC7.2; Contractor's standard form or media-driven 

printout will be considered on request. 

  2. Format:  Table of Contents of this Project Manual. 

 3. Include in each line item a directly proportional amount of Contractor's overhead and 

profit. 

 

 H. Schedule of Submittals:  The Contractor shall submit the submittals required by the specifications.  

The Contractor shall develop a submittal schedule that confirms the submittals and the time 

frame for review by the consultants. 

 

 I. Construction Schedule: 

  1. The Contractor shall submit a critical-path method (CPM) construction schedule prior to 

start of construction activities.  The CPM schedule shall include notice to proceed, 

submittal activities, construction activities, change order work (when applicable), close-

out, testing, demonstration, and acceptance.  The CPM shall correlate specifically to the 

schedule of values line items and be cost loaded. 

 

Float, slack time, or contingency within the schedule (i.e., the difference in time between 

the project's early completion date and the required contract completion date), and total 

float within the overall schedule, is not for the exclusive use of either the principal 

representative or the Contractor, but is jointly owned by both and is a resource available 

to and shared by both parties as needed to meet contract milestones and the contract 

completion date. 

 

The Contractor will be required to submit an as-built progress CPM schedule with each 

progress billing.  This CPM schedule will be the basis for making progress payments.  

The level of detail and quantity of work activities in the CPM schedule should be 

negotiated with the principal representative prior to starting construction. 

 

 J. Progress Photos 

  1. The Contractor shall submit up to 12 - 3x4 inch progress photos with each progress 

payment.  The photos should demonstrate the work in place and be dated with a short 

description of the photographed item. 
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 K. Coordination Drawings: 

  1. The Contractor shall submit coordination drawings with all mechanical, electrical, fire 

protection, and building monitoring systems prior to the Consultant review of any shop 

drawings or submittals for work in those trades.  Approval of required shops and 

submittals must be obtained prior to starting work, and must be obtained prior to approval 

of pay applications of the work.  The drawings shall be created to include all trades on a 

particular level of the building on one drawing.  Identify conflicts between the systems or 

between the systems and architectural elements such as ceiling heights, ceiling types, or 

walls.  Conduit routing for electrical, mechanical, energy management system, and 

security trades shall be included.  Identify potential solutions to the conflicts for the 

Consultant and Owner to review during the submittal process.  Revise the coordination 

drawings to show any comments made during the submittal review process, and reissue 

for use by all affected trades, Owner and Consultant. 

  2. The Coordination drawings shall include sectional coordination documents.  Identify 

elevations of systems A.F.F. (above finish floor) and component dimensions.  Show 

elevations whenever component changes height. 

 

 L. Request for Information (RFI):   

  1. The Contractor will be responsible for submitting RFIs on AIA form G716 or similar.  The 

RFI should identify in writing any unclear, inconsistent, or conflicting item in the 

documents that could not be answered by thorough review by the Contractor or 

subcontractors.  The RFI should include a description of the item and a proposed 

solution.  The RFI should indicate schedule or cost impact, if any.  Contractor shall be 

required to submit cost or schedule impact within seven days of receipt of the RFI 

response.  Each RFI shall be numbered in sequence. 

 

 M. Weekly Logs: 

  1. The Contractor shall provide an updated RFI, change request, and submittal logs at 

weekly construction meetings.  Contractor shall provide a 2-week detailed construction 

schedule at the weekly construction meeting. 

 

PART 2 -  MATERIALS 

 

 Not used. 

 

PART 3 - EXECUTION 

 

Not used. 

END OF SECTION 
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PART 1 - GENERAL 

 

1.01 SUPPLEMENTAL TESTING 

 

If required, the following testing shall be performed at the expense of the contractor installing the material 

being tested: 

 

 A. Material Substitution:  Any  tests of basic material or fabrication equipment offered as a substitute 

for specified item on which a test may be required in order to prove its compliance with the 

specifications. 

 

 B. Mechanical/Electrical:  Tests on mechanical and electrical systems required to insure their proper 

installation and operation. 

 

 C. Any test that fails shall be paid for by the installing contractor subject to the following conditions: 

  1. Quantity and nature of tests will be determined by the Consultant. 

  2. All test shall be done in the presence of the Owner or his representative. 

  3. Proof of noncompliance will make the installing contractor liable for any corrective action 

which the Owner feels is prudent including complete removal and replacement of defective 

material. 

 

Nothing contained herein is intended to imply that the installing contractor does not have the right to have 

tests performed on any material at any time for his own information and job control so long as the 

Consultant or Owner does not assume responsibility for costs or for giving them consideration when 

appraising quality of materials. 

 

 D. The Consultant shall determine the type and number of tests to be performed on the project. 

 

1.02 TEST REPORTS 

 

Reports of all tests made by testing laboratories shall distributed by the testing laboratory as follows: 

1 copy - Contractor 

1 copy - Applicable supplier or subcontractor 

1 copy - Owner 

1 copy - Consultant 

Other copies - as directed 

 

1.03 QUALITY CONTROL SYSTEM 

 

 A. General:  The contractor shall establish a quality control system to perform sufficient inspection 

and tests of all items of work, including that of all subcontractors, to ensure conformance to the 

Contract Documents for materials, workmanship, construction, finish, functional performance and 

identification.  This control shall be established for all construction except where the Contract 

Documents provide for specific compliance tests by testing laboratories or Consultants employed 

by the Owner. 

 

The quality control system is the means by which the Contractor assures that construction 

complies with the requirements of the Contract Documents.  Controls shall be adequate to cover 

all construction operations and should be keyed to the proposed construction schedule. 
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 B. The Contractor shall designate a quality control representative on staff to review the work to 

insure compliance with the contract documents by weekly jobsite visits for observation.  The 

designated employee shall not be involved in the performance of the work.  The quality control 

representative shall review the work and make necessary corrections to bring the work into 

compliance prior to scheduling the Architect for the final punchlist review. 

 

 C. Records:  The Contractor shall maintain correct records on an appropriate form for all inspections 

and tests performed, instruction received from the Owner and actions taken as a result of those 

instructions.  These records shall include evidence that the required inspections or tests have 

been performed (including type and number of inspections or tests, nature of defects, causes for 

rejection, etc.) proposed or directed remedial action, and corrective action taken.  The Contractor 

shall document inspections and tests as required by each Section of the Specifications. 

 

1.04 INDEPENDENT TESTING AGENCY SERVICES 

 

 A. The Owner will employ and pay for the services of an independent Testing Agency to perform the 

Inspections, special inspections, tests and other services when required by sections of the 

specification.  Services shall be performed in accordance with requirements of governing 

authorities and with specified standards. 

  1. Contractor shall cooperate with Testing Agency personnel and shall furnish tools, sample 

of materials, design mixes, equipment and assistance as requested. 

  2. Contractor shall provide and maintain, for the sole use of the Testing Agency, adequate 

facilities for the safe storage and proper curing of concrete testing cylinders on the project 

site for the first 24 hours after casting as required by ASTM C 31, Method of Making and 

Curing Concrete Test Specimens in the field. 

  3. Contractor shall notify Testing Agency sufficiently in advance of operations to allow for 

completion of initial tests and proper assignment of inspection personnel. 

  4. Contractor shall notify the testing agency sufficiently in advance of cancellation of required 

testing operations.  The Contractor shall assume responsibility for costs incurred due to 

the failure to provide such notice. 

 

END OF SECTION 



 Project named + PR # 

 

 

GENERAL REQUIREMENTS         DIVISION 1 - PAGE 1 

SECTION 01500                              TEMPORARY FACILITIES 

 

 

PART 1 -  GENERAL 

 

1.01 RELATED DOCUMENTS 

 

 A. Drawings and general provisions of Contract, including General and Supplementary Conditions 

and other Division 1 Specification sections, apply to work of this section. 

 

1.02 DESCRIPTION OF REQUIREMENTS 

 

 A. This section of the General Requirements outlines the basic requirements for temporary services, 

utilities, and facilities which will indirectly enable adequate construction progress and processes, 

and will accommodate other necessary activities at the project site except as otherwise indicated, 

the costs of providing and using temporary services are included in the Contract Sum. 

 

1.03 QUALITY ASSURANCE 

 

 A. Comply with governing regulations and utility company regulations and recommendations for the 

construction of temporary facilities, including but not necessarily limited to, code compliance, 

permits, inspections, testing, and health and safety compliance. 

 

1.04 SITE CONDITIONS 

 

 A. Provide Temporary facilities and services at the time first needed at the site and maintain, 

expand, and modify the facilities as needed throughout the construction period and do not remove 

until no longer needed. 

 

PART 2 - EXECUTION 

 

2.01 GENERAL 

 

 A. Use qualified tradesmen for the installation of temporary facilities.  Locate facilities where they will 

serve the total project construction work adequately and result in minimum interference with 

performance of the work.  Relocate, modify, and extend facilities as required during the course of 

the work to properly accommodate the entire work of the project. 

 

2.02 TEMPORARY FACILITIES 

 

 A. Temporary Water:  Connect to existing water source as designated by the Owner for construction 

operations. 

 

 B. Temporary Telephone: Provide, maintain and pay for telephone service to field office at time of 

project mobilization.  If a mobile phone is designated as the field office phone then it shall be a 

local number. 

 

 C. Sanitary Facilities:  Comply with governing regulations, including safety and health codes for the 

type, number, location, operation, and maintenance of fixtures and facilities.  Install sanitary 

facilities in available locations which will best serve the needs of personnel at the project site.  

Toilet rooms in existing buildings or in new construction may not be used without written approval 

of the Owner. 
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 D. Temporary Heat and Ventilation:  Provide such OSHA approved heat and fuel, heating units, 

equipment as necessary to provide the required environmental conditions and to protect the work 

from damage due to cold.  Maintain equipment in a clean, safe condition. 

    

 E. Sanitary Facilities:  Comply with governing regulations, including safety and health codes for the 

type, number location, operation, and maintenance of fixtures and facilities.  Install sanitary 

facilities in available locations which will best serve the needs of personnel at the project site.  

Toilet rooms in existing buildings or in new construction may not be used without written approval 

of the Owner. 

 

 F. Fire Extinguisher: 

  1. Except as otherwise indicated or required, comply with the applicable recommendations 

of NFPA No. 10 "Portable Fire Extinguisher" for each area of each construction activity 

whenever combustible materials, flammable liquids, and similar exposures to possible 

fires are present. 

  2. Locate extinguisher where most convenient and effective for the intended purposes.  

Store combustible materials in recognized fire-safe locations and containers. 

 

 G. Protection 

  1. Barricades, Walkways, Warning Signs, and lights:  Comply with recognized standards and 

code requirements for the erection of substantial and structurally adequate barricades 

wherever needed to prevent accidents and losses.  Paint with appropriate colors, graphics 

and warning signs to inform personnel at the site and the general public where exposure 

exists of the hazard being protected.  Provide lighting where appropriate and needed for 

the recognition of the facility, safe public passage and include flashing red lights where 

appropriate. 

 

 H. Temporary Enclosure:  Wherever required, provide temporary enclosure of materials, equipment, 

work in progress, and completed portions of work, so as to afford protection for both the work and 

employees. 

 

 I. Miscellaneous Facilities: 

  1. Provide ladders, ramps, and temporary stairs for access to all levels of the construction 

for general access by all trades, Individual contractors and subcontractors shall furnish 

their own stepladders, scaffolds, staging, work platforms, and other facilities for use of 

their workmen and as necessary for safety of all personnel. 

 

 J. Field Office: 

  1. The Contractor shall provide and maintain a suitable temporary field office for his own 

use.  Offices and all other temporary structures shall be removed from the site upon 

completion of the work. 

  2. Temporary structures or storage used for storage and offices for contractors shall be 

located on the site in an orderly manner as determined by the Owner. 

 

2.03 OPERATIONS AND TERMINATIONS 

 

 A. Supervision:  Enforce strict discipline in the use of temporary facilities at the project site.  Limit 

availability of facilities to essential and intended uses, so as to minimize waste and possibility of 

abuses and the resulting unsanitary and hazardous or dangerous conditions. 
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 B. Maintenance:  Operate and maintain temporary facilities in good operating condition through the 

time of use and until removal is authorized.    Protect from damage by freezing temperatures and 

similar elements at the site. 

 

 C. Termination and removal:  At the time the need has ended for each temporary facility, or when it 

has been replaced by authorized use of a permanent facility, or at the time of Substantial 

completion, promptly remove the facility unless requested by the Consultant to be retained for a 

longer period of time.  Complete or restore permanent work which may have been delayed or 

otherwise affected by the temporary facility.  Replace work which cannot be satisfactorily restored.  

Except as otherwise indicated, the materials and equipment of temporary facilities remain the 

property of the contractors. 

 

END OF SECTION 
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PART 1 - GENERAL 
 
 A. Provide labor, equipment, and materials for fabrication of a project sign as specified by the Project 

Architect. 
 
 B. Project sign(s) shall be required for all major renovation and new construction projects.  The 

location(s) shall be at a point on or adjacent to the worksite where its visibility to the passing public 
is most apparent. 

 
 C. The maximum size of project sign backgrounds shall be 40 sq. ft.   In most cases, an 8' x 4' 

plywood panel is recommended.  For smaller projects, sign backgrounds may be less, but in no 
case shall be smaller than 16 sq. ft. 

 
PART 2 -- PRODUCT 
 
 A. Fabricate project sign of three (3) treated 4" x 4" wood posts for 4'-0" x 8'-0" backgrounds or two 

(2) treated 4" x 4" wood posts for smaller backgrounds.  Posts shall be set in 12" diameter holes 
at least three (3) feet deep and filled with concrete.  Backgrounds shall be at least 3/4" thick 
exterior A/C plywood, "Duraply" pre-treated surface, sheet metal overlay cemented to background, 
or other approved surface.  Seal edges of plywood with paint.  Supporting posts shall receive two 
coats of exterior grade paint or stain. 

 
 B. Design of the sign, including graphics, lettering, and colors, shall be furnished by the Project 

Architect and approved by the University.  At a minimum, the sign shall include the following 
information: 

  1. An artist's conception of the completed building or other facility as envisioned by the 
Project Architect. 

  2. Project name in prominent sized lettering. 
  3. Name of principal occupant or use. 
  4. Owner's name:  "University of Colorado at Colorado Springs."  Use approved style 

lettering and "UCCS" logo. 
  5. Under owner's name add:  "Project Manager:  Department of Facilities Services." 
  6. Project Architect and Principal Consultants' names.  Include city and state of each, and 

telephone number of Project Architect. 
  7. Include "Project Start [date]," and "Project Completion [date]." 
 
 
PART 3 - EXECUTION 
 
 A. Project sign shall be in place prior to the start of construction, and shall not be removed until the 

point of substantial completion. 
 
 B. Location(s), number(s), size, configuration, and other details of the installation, including height 

above grade, shall be furnished and approved by the Project Architect with the approval of the 
University. 

  
 C. An experienced professional sign painter shall be hired and approved by the Project Architect and 

the University to prepare the graphics and lettering for the sign. 
 
 D. If, at the end of the project, the sign is re-usable, it shall be disposed of as directed by the 

University. 
 

END OF SECTION 
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PART 1 -  GENERAL 

 

1.01 SUMMARY 

 

  A. Section Includes: 

  1. Products. 

  2. Transportation and Handling. 

  3. Storage and Protection. 

  4. Manufacturer's Instructions. 

  5. Product Options. 

  6. Products List. 

  7. Substitutions. 

  8. Systems Demonstration. 

 B. Related Sections: 

  1. Section 01400 - Quality Control. 

  2. Section 01730 - Operation and Maintenance Data. 

 

1.02 QUALITY ASSURANCE 

 

 A. Conform to applicable specifications and standards. 

 

 B. Comply with size, make, type and quality specified, or as specifically approved in writing by the 

Consultant. 

  

 C. Manufactured and Fabricated Products: 

  1. Two or more items of the same kind shall be identical, by the same manufacturer. 

  2. Equipment capacities, sizes and dimensions shown or specified shall be adhered to 

unless variations are specifically approved in writing. 

 

1.03 TRANSPORTATION AND HANDLING 

 

 A. Arrange deliveries of products in accord with construction schedules, coordinate to avoid conflict 

with work and conditions at the site. 

 

 B. Promptly inspect shipments to assure that products comply with requirements, quantities are 

correct, and products are undamaged. 

 

1.04 STORAGE AND PROTECTION 

 

 A. Store products in accordance with manufacturer' instruction, with seals and labels intact and 

legible. 

 

 B. Arrange storage to provide access for inspection.  Periodically inspect to assure products are 

undamaged, and are maintained under required conditions. 

 

1.05 MANUFACTURER'S INSTRUCTIONS 

 

 A. When Contract Documents require that installation of work shall comply with manufacturer's 

printed instructions, obtain and distribute copies of such instructions to parties involved in the 

installation, including one copy to the Consultant and one copy to the Contractor. 
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 B. Perform work in accord with manufacturer's instructions.  Do not omit any preparatory step or 

installation procedure unless specifically modified or exempted by Contract Documents. 

 

1.06 PRODUCT OPTIONS 

 

 A. Products Specified by Reference Standards or by Description Only:  Any product meeting those 

standards. 

 

 B. Products Specified by Naming One or More Manufacturers with a Provision for Substitutions:  

Submit a request for substitution for any manufacturer not specifically named. 

 

 C. Consultant will review requests for substitutions with reasonable promptness, and notify, by 

Addendum, of the decision to accept or reject the requested substitution. 

  

1.07 PRODUCT LIST 

 

 A. Within 15 days after signing of agreement, submit complete list of major products proposed for 

use, with name of manufacturer, trade name, and model number of each product. 

  

1.08 SUBSTITUTIONS 

 

 A. Will only be considered prior to bid or in the event that Equipment is not available. 

 

1.09 SYSTEMS DEMONSTRATION 

 

 A. Prior to final inspection, demonstrate operation of each system to Consultant and Owner. 

 

 B. Instruct Owner's personnel in operation, adjustment, and maintenance of equipment and systems, 

using the operation and maintenance data as the basis of instruction. 

 

PART 2 - PRODUCTS 

 

  NOT USED 

 

PART 3 - EXECUTION 

 

  NOT USED 

 

END OF SECTION 
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PART 1 -  GENERAL 

 

1.01 SUBSTANTIAL COMPLETION AND FINAL INSPECTION 

 

 A. The Contractor shall comply with procedures stated in the General Conditions of the Contract for 

Notice of Completion, Final Inspection, Notice of Substantial Completion and Notice of 

Acceptance. 

 

 B. Should the Architect/Engineer or the Principle Representative determine that the work is not 

substantially complete, or the punch list items exceed 25, he will immediately notify the Contractor, 

in writing, stating reasons.  After Contractor completes work, he shall resubmit certification and 

request for final inspection.  The Contractor will be responsible for all costs beyond two 

Architect/Engineer walk-throughs. 

 

C. Owner may occupy designated portions of the Project under provisions stated in the General 

Conditions of the Contract. 

 

1.02 CLOSE-OUT FORMS 

 

The Architect/Engineer will complete the Notice of Approval of Beneficial Occupancy, Closing-out 

Checklist and Contract Close-out forms and forward them to the Contractor. Comply with procedures 

stated in General Conditions of the Contract. 

 

1.03 FINAL SETTLEMENT AND PAYMENT 

 

 A. Contractor shall comply with procedures stated in the General Conditions of the Contract before 

final settlement and payment are made. 

 

 B. The Contractor shall also submit the following prior to the final application for payment: 

  1. Contractor’s Affidavit of Payment of Debit and Claims:  AIA G706. 

  2. Contractor’s Affidavit of Release of Liens (claims):  AIA G706A, with: 

   a. Consent of Surety to final payment:  AIA G707 

   b. Contractor’s release of waivers of claims. 

   c. Separate release of waivers of claims for subcontractors, suppliers and others 

with claim rights, against property of owner, together with list of those parties. 

 

1.04 GUARANTEE INSPECTION 

 

 A. The Contractor shall comply with procedures stated in the General Conditions of the Contract for 

Guarantee Inspections after completion of the work. 

 

1.05 WARRANTIES AND SPECIAL GUARANTEES 

 

The Contractor shall comply with procedures and criteria outlined in the General Conditions of the 

Contract for all warranties and special guarantees of the work. 

 

1.06 OPERATING AND MAINTENANCE DATA 

 

 A. Refer to Section 01730 - Operating and Maintenance. 

 

B. Mechanical - By Mechanical Contractor: See Division 15  ????? 
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 C. Electrical - By Electrical Contractor:  See Division 16 

 

1.07 DEMONSTRATIONS 

 

 A. Refer to Section 01730 - Operating and Maintenance 

 

 B. Mechanical - By Mechanical Contractor:  See Division 15 

 

 C. Electrical - By Electrical Contractor:  See Division 16. 

 

1.08 SPARE PARTS AND MAINTENANCE MATERIALS 

 

A. Provide products, spare parts, and maintenance materials in quantities specified in each Section, 

in addition to that used for construction of work.  Coordinate with Owner, deliver to Project site and 

obtain receipt prior to final payment. 
 

 B. At the completion of the project, all loose keys for hose bibs; adjustment keys and wrenches for 

door closers and panic hardware; and keys for electric switches, electrical panels, etc., shall be 

accounted for by the Contractor and turned over to the Owner. 

 

END OF SECTION 
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PART 1 -  GENERAL 

 

1.01 CLEANING 

 

 A. Clean-up During Construction:  Each contractor shall keep the building and premises free from all 

surplus material, waste material, dirt and rubbish caused by his employees or work, and at the 

completion of his work he shall remove all such surplus material, waste material, dirt and rubbish, 

as well as his tools, equipment and scaffolding, and shall leave his work clean and spotless, 

unless more exact requirements are specified.  In case of dispute, the owner may remove all such 

items and charge the cost of such removal to the contractor. 

 

Each sub-contractor shall perform his clean-up daily and shall transport his rubbish to an on-site 

location designated by the Contractor who will arrange for its removal. 

 

 B. Cleaners:  With the exception of clean-up of the site and cleaning specifically assigned to 

Contractors under various sections of the specifications, all final clean-up of exterior and interior 

of the building shall be done by professional cleaners. 

 

 C. Final Clean-up: 

  1. Exterior:  In addition to items specified below, any new surfaces on exterior, concrete, 

metal, etc., shall be carefully and thoroughly cleaned. 

  2. Glass:  Both sides of all glass in work areas shall be carefully and thoroughly cleaned by 

professional window cleaners and left absolutely clean and free from paint, grease, dirt, 

etc. 

  3. Hardware:  Clean and polish all hardware and leave clean and free from paint, grease, 

dirt, etc. 

  4. Plumbing:  Clean and polish all plumbing fixtures, fittings, and exposed plated piping.  

Leave clean and free from paint, grease, dirt, etc.  Remove all labels. 

  5. Electrical:  Clean and polish all electric fixtures, including glassware, switch plates, etc. 

and leave clean and free from paint, grease, dirt, etc. 

  6 Equipment:  Carefully and thoroughly clean all items of equipment, mechanical, electrical, 

cabinets, ductwork, etc. 

  7. Floors:  Thoroughly clean all floors. Vacuum and clean carpeting.  Shampooing of pre-

existing carpet is required once project is complete.  Contractor is responsible for this.  
   a. Contractors are responsible for cleaning (stripping floors if necessary) then 

applying the required two coats of sealer and three coats of finish before 
releasing the building for occupancy.  Facilities Services will provide a contact 
person for help concerning campus standards free of charge.  Or Custodial floor 
care services may be sub-contracted out through Facilities Services work order 
system. 

   b. Facilities Services Approved Sealers and Finishes for Vinyl Tile Flooring: 
 

UCCS requires floor care products to be from the same product line.  (Different brands may 
interact disastrously). 
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    JohnsWax Butchers: Airkeim: 
  Strippers: Freedom Time Buster Air Strip 
      Full Impact 
    
  Sealers: Over & Under Iron Stone Laser, Gemini 
    Technique 
 
  Finishes: Show Place MainStay  Laser, Gemini 
      Above 
 

Campus safety standards require at least TWO (2) coats of Sealer be applied to a 
cleaned floor, and at least THREE (3) coats of Finish must be applied on top of the 
sealer. 

 
  c. Floor Cleaning Procedures: 
   1. Sweep floor clean of debris 

2. Cord off area if necessary 
3. Put up Caution signs 
4. Mix Stripper or Cleaning solution according to label 
5. Apply solution to floor 
6. Start setting up equipment 
7. Place RED abrasive pad on buffer (buffer less than 300 rpms) 
8. Begin stripping or cleaning floor working with buffer moving it side to side 

across the floor. 
9. Use HEPA filtered water vacuum to begin to suck up slurry* 

*use of HEPA filtered water vacuum is required on existing floor tile which 
contains asbestos. 

10. Apply additional coats of water and re-vacuum up floor 
11. Mop floor with clean water, change rinse water often 
12. Mop floor a second time 
13. Mop floor to dry completely 
14. Clean up equipment 
15. Wash red pad with clean water. 

  d. Sealing Procedures: 
1. Using a new mop head or clean wax mop and clean bucket, apply first 

coat of approved sealer to floor 
2. Allow floor to dry completely (at least 20 minutes) 
3. Apply second coat of sealer 
4. Allow floor to dry 

  e. Finishing (Waxing) Procedures: 
1. Using a clean wax mop and bucket apply first coat of approved finish 

(wax) 
2. Allow floor to dry completely (at least 20 minutes) 
3. Apply second coat of finish (wax) 
4. Allow floor to dry completely (at least 20 minutes) 
5. Apply third coat of finish (wax) 
6. Allow floor to dry completely (at least 30 minutes) 
7. Wash mop and bucket with clean water 
8. If floor is dry - remove caution signs and open area up 
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  f. Burnishing Procedures: 

The next working day 
1. Sweep floor clean of debris 
2. Spot mop floor to remove spots and dirt 
3. Set up High Speed Burnisher to make for a safe environment 
4. Start Burnishing.  Walk forward in a straight line 
5. At end of row, turn around and start forward again 
6. Repeat steps 5 & 6 until finished 
7. Clean up equipment and pad. 

 

 E. Completion:  The entire work inside and out, and the entire premises shall be in first-class, clean 

condition upon completion before being accepted by the Owner. 

 
END OF SECTION 
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PART 1 - GENERAL 

 

1.01 SUMMARY 

 

 A. This section describes the definitions, recording and maintenance requirements and the submittal 

requirements for record documents. 

 

1.02 DEFINITIONS 

 

 A. The Project Record Documents are intended to indicate all changes and deviations from the 

original contract documents and permanently record the “as-built” condition of material, equipment 

and structure.  The project record documents shall include the contract drawings, project manual, 

addenda, change orders, modifications and clarifications, field directives, approved shop 

drawings, approved product data, manufacturer’s certificates and project test results. 

 

1.03 SUBMITTALS 

 

    A. Submit the project record documents in conformance with Section 01700 and prior to the final 

applications for payment.  The final application for payment will not be approved prior to the 

submittal of record documents. 

 

1.04 QUALITY ASSURANCE 

 

    A. The project record documents shall be updated at a minimum on a weekly basis and shall be 

readily available for inspection by the owner and consultants.  Maintain a separate set of complete 

documents for exclusive use of record documents and protect the documents from damage in a 

clean, dry location.  Note:  Progress applications for payment will not be approved if record 

documents are not current. 

 

    B. The record documents shall contain a clear, legible record of all detail and dimensional changes 

and locate all concealed work including, but not limited to: 

  1. Interior and Exterior Utilities 

  2. Valves 

  3. Dampers 

  4. Controls 

  5. Junction Boxes 

  6. Clean-outs 

  7. Access Doors 

 

  C. The project manual (specifications) shall indicate all manufacturers’ products complete with 

catalogue number and trade name of products installed.  All changes and corrections to the 

project manual shall be clearly indicated. 

 

END OF SECTION 
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PART 1 -  GENERAL 

 

1.01 DESCRIPTION OF WORK 

 

    A. Compile product data and related information appropriate for the University of Colorado's 

maintenance and operation of products furnished. 

 

 B. Prepare operating and maintenance data as specified in this section and as referenced in other 

pertinent sections of specifications. 

 

 C. Instruct the UCCS, Facilities Services personnel in the maintenance of PRODUCTS and in the 

operation of equipment and systems. 

 

1.02 QUALITY ASSURANCE 

 

 A. Preparation of data shall be done by personnel: 

  1. Trained and experienced in maintenance and operation of the described products. 

  2. Completely familiar with requirements of this section. 

  3. Skilled as a technical writer to the extent required to communicate essential data. 

  4. Skilled as a draftsman competent to prepare required drawings. 

 

1.03 SUBMITTALS 

 

 A. Prepare data in the form of an instructional manual for use by the University of Colorado, Facilities 

Services personnel.  Quantities are listed in Part 1.07. 

 

 B. Format: 

  1. Submit electronically in PDF format as one document, bookmarked according to CSI 

standards. 

 

  2. Title shall be "OPERATING AND MAINTENANCE INSTRUCTIONS", and shall include:. 

   a. Name of project and date of completion (month and year). 

   b. Project number. 

   c. Identify of general subject matter covered in the manual (e.g., Architectural, 

Mechanical, Electrical and/or Civil). 

 

1.04 CONTENT OF MANUAL 

 

    A. An electronically-written table of contents shall be provided for each volume, arranged according 

to CSI standards. 

  Include the following: 

  1.  Name of responsible installing principal contractor, address, and telephone number. 

  2. A list of each product being included, indexed to the content of the volume. 

  3. List with each product, the name, address, and telephone number of: 

   a. Maintenance contractor, as appropriate. 

   b. Identity of the area of responsibility of each. 

  4. Identify each product by product name and other identifying symbols. 
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 B. Product Data: 

  1. Local source of supply for parts and replacement. 

  2. Include only those sheets that are pertinent to the specific product, with the following 

information. 

   

   a. Clearly identify the specific product or part installed. 

   b. Clearly identify the data applicable to the installation. 

   c. Delete references to inapplicable information. 

 

    C. Drawings: 

  1. Supplement product data with drawings as necessary to clearly illustrate: 

   a. Relations of component parts of equipment and systems. 

   b. Control and flow diagrams. 

  2. Coordinate drawings with information in project record drawings to ensure correct 

illustration of completed installation. 

  3. Do not use project record drawings as maintenance drawings. 

 

 D. Provide written text, as required, to supplement product data for the particular installation: 

  1. Organize in a consistent format under separate headings for different procedures. 

  2. Provide a logical sequence of instructions for each procedure. 

 

 E. Provide a copy of each warranty, bond, and service contract issued.  Provide information sheets 

for the University of Colorado, Facilities Services personnel and give: 

  1. Proper procedures in the event of failure. 

  2. Instances that might affect the validity of warranties or bonds. 

 

1.05 MANUALS FOR ARCHITECTURAL MATERIAL AND FINISHES 

 

   A. Submit copies (per schedule) of complete manual in final form. 

 

   B. Content for architectural products including applied materials and finishes. 

  1. Manufacturer's data, giving full information on products. 

   a. Catalog number, size, and composition. 

   b. Color and texture designations. 

   c. Information required for reordering special manufactured products. 

  2.  Instructions for care and maintenance: 

   a. Manufacturer's recommendation for types of cleaning agents and methods. 

   b. Cautions against cleaning agents and methods that are detrimental to the 

product.  

                c. Recommended schedule for cleaning and maintenance. 

  3. Schedules and Samples 

   a. Finish schedule for all materials 

   b. Samples of all finish materials labeled and keyed to the finish schedule. 

 C. Content for moisture-protection and weather-exposed products: 

  1. Provide manufacturer's data, giving fully information on products. 

   a. Applicable standards 

   b. Chemical composition 

   c. Details of installation 

  2. Provide instructions for inspection, maintenance, and repair. 
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1.06 MANUAL FOR NON-ARCHITECTURAL EQUIPMENT AND SYSTEMS 

 

 A. Submit copies (per schedule) of complete manual in final form. 

 

 B. Content for each unit of equipment and system, as appropriate shall contain: 

  1. Description of unit and component parts (Consultant-approved submittals). 

a. Function, normal operating characteristics, and limiting conditions. 

b. Performance curves, engineering data, and tests. 

c. Complete nomenclature and Commercial number of all replaceable parts. 

  2. Operating Procedures: 

a. Start-up, break-in, routine, and normal operating instructions. 

b. Regulation, control, stopping, shutdown, and emergency instructions. 

c. Summer and winter operating instructions. 

d. Special operating instructions. 

  3. Maintenance Procedures: 

a. Routine operations. 

b. Guide to troubleshooting. 

c. Disassembly, repair, and reassembly. 

d. Alignment, adjustment, and checking. 

  4. Servicing and Lubrication Schedule, including a list of lubricants required. 

  5. Manufacturer's operating and maintenance instructions. 

  6. Description of sequence of operation by control manufacturer. 

  7. Original manufacturer's parts list, illustrations, assembly drawings, and diagrams required 

for maintenance and replacement. 

a. Predicted life of parts subject to wear. 

b. Items recommended to be stocked as spare parts. 

  8. List of original manufacturer's spare parts, manufacturer's current prices, and 

recommended quantities to be maintained in storage. 

 

 C. Content for each electric and electronic system, as appropriate, shall contain: 

  1. Description of system and component parts: 

   a. Function, normal operating characteristics, and limiting conditions. 

   b. Performance curves, engineering data, and tests. 

   c. Complete nomenclature and Commercial number of replaceable parts. 

  2. Operating Procedures: 

a. Routing and normal operating instructions. 

b. Sequences required. 

c. Special operating instructions. 

  3. Maintenance Procedures: 

a. Routing operations. 

b. Guide to troubleshooting. 

   c. Disassembly, repair, and reassembly. 

   d. Adjustment and checking. 

   e. Manufacturer's printed operating and maintenance instructions. 

   f. List of original manufacturer's spare parts, manufacturer's current prices, and 

recommended quantities to be maintained in storage. 

 

 D. Prepare and include additional data when the need for such data becomes apparent during 

instruction of the University of Colorado, Facilities Management's personnel. 
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1.07 OPERATION & MAINTENANCE MANUAL QUANTITIES / SCHEDULE 

 

 A. If not compiled into two CD’s or DVD’s, provide two each per discipline: 

  Architectural 

  Electrical (Including as-built drawings) 

  Mechanical & Controls (Including shop drawings) 

  Elevators (Including shop drawings) 

  Fire Alarms (Including shop drawings) 

  Fire Protection (Including shop drawings) 

 

1.08 SUBMITTAL SCHEDULE 

 

    A. Submit one electronic copy to the Consultants and one to the University of draft of proposed 

formats and outlines of contents upon completion of the submittal process. The Consultants and 

the University staff will review the draft and will submit comments through the consultants. 

 

 B. Submit electronic copies of complete manual(s) in final form 15 days prior to final inspection or 

acceptance.  Comments will be submitted after final inspection. 

 

 C. Submit specified number of CDs or DVDs of approved data in final form prior to acceptance. 

 

1.09 INSTRUCTION OF UNIVERSITY OF COLORADO, FACILITIES SERVICES PERSONNEL 

 

 A. Fully instruct the University of Colorado, Facilities Management personnel's designated operating 

and maintenance personnel in the operation, adjustment, and maintenance of all products, 

equipment, and systems as required elsewhere in the specification. 

 

    B. Operating and Maintenance manual may be required as the basis of instruction. 

 

PART 2 -  MATERIAL 

 

Not Used. 

 

PART 3 - EXECUTION 

 

Not Used. 

END OF SECTION 
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PART 1 – GENERAL 

 

1.01 SUMMARY 

 

 A. Section includes: 

  1. Construction Storm Water Requirements 

  2. Post-Construction Storm Water Requirements 

 

 B. Related Sections  

  1. Section 02200 - Earthwork 

  2. Section 02221 – Trenching, Backfilling, Compaction 

 

1.02 QUALITY ASSURANCE 

 

 A. All construction sites 

  1. All construction sites that disturb any land must take appropriate erosion control and 

stormwater detention measures to contain water run-off from site. 

 

 B. Construction sites – one acre and larger 

  1. All construction sites that are one acre and larger must prepare and submit a Storm 

Water Management Plan (SWMP) for approval before any work begins.  The SWMP 

must conform to all the requirements contained herein. 

 

1.03 SUBMITTALS 

 

 A. Storm Water Management Plan (SWMP) 

 
Storm Water Management Plan (SWMP):  Prior to any construction activity disturbing one acre of 
land or more, an approved SWMP and a Stormwater Permit for Construction Activity application 
from the Colorado Department of Public Health and Environment (CDPHE) are required.  The 
SWMP shall be prepared in accordance with the CDPHE requirements for “Contents of the 
Stormwater Management Plan” and the UDFCD’s Urban Storm Drainage Criteria Manual, Volume 
3, “Best Management Practices” (UDFCD Drainage Criteria Manual).  Stormwater quality 
management and erosion control measures are to be constructed and maintained in accordance 
with the SWMP and the UDFCD Drainage Criteria Manual. 

 

 

PART 2 – MATERIALS 

 

2.01 Storm Water Management Plan  

 

 A. Preparation Standards:  Design of the SWMP and the Storm Water Quality and Erosion Control 

Plan shall include the following elements: 

  1. Protection for adjacent properties (including public right-of-way) from erosion and/or 

sediment deposition. 

  2. Protection for public streets from the deposit of sediment from run-off or vehicles tracking 

mud at construction access routes. 

  3. Stabilization for all disturbed areas as defined in the UDFCD Drainage Criteria Manual. 
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  4. Protection for all storm sewer inlets from the entry of sediment-laden water. 

  5. Long-term stability of cut and fill slopes and the successful establishment of permanent 

vegetative cover on exposed soil. 

  6. The following standard notes: 

a. “All temporary erosion control facilities shall be installed before any construction 

activities take place”. 

b. “Solid waste, industrial waste, yard waste and any other pollutants or waste on 

any construction site shall be controlled through the use of BMP’s.  Waste and/or 

recycling containers shall be provided and maintained by the owner or contractor 

on construction sites where there is the potential for release of waste.  

Uncontained waster that may blow, wash or otherwise be released from the site is 

prohibited.  Sanitary waste facilitates shall be provided and maintained by the 

owner or contractor”. 

c. “Ready-mixed concrete, or any materials resulting from the cleaning of vehicles 

or equipment containing or used in transporting or applying it, shall be contained 

on construction sites for proper disposal.  Release of these materials is 

prohibited”. 

d. “Cover shall be applied within 14 days to inactive soil stockpiles, and shall be 

maintained for stockpiles that are proposed to remain in place longer than 30 

calendar days”. 

e. “BMP’s shall be implemented to prevent the release of sediment from 

construction sites.  Vehicle tracking of mud shall not be allowed to enter the MS4 

or waters of the State.  Sediment tracked onto public streets shall be removed 

immediately”. 

f. “Techniques shall be used to prevent dust, sediment or debris blowing from the 

site”. 

g. “Stormwater discharges from construction activities shall not cause or threaten to 

cause pollution, contamination or degradation of waters of the State”. 

h. “All earth disturbances shall be designed, constructed and completed to limit the 

exposed area of any disturbed land to the shortest possible period of time”. 

i. “Bulk storage structures for petroleum products and other chemicals shall have 

adequate protection so as to contain all spills and prevent any spilled material 

from entering the MS4 or waters of the State”. 

j. Any disturbance to temporary and permanent BMP’s resulting from construction 

activity shall be repaired or replaced within 48 hours. 

 

 

PART 3 – EXECUTION 

 

3.1 PERMITTING 

 

 A. Contractor shall develop the SWMP in accordance with all of the requirements herein and utilizing 

the most recent SWMP guidance document prepared by the CDPHE and good engineering 

hydrologic and pollution control practices and submit to the University for approval. 

 

 B. Contractor shall apply for and obtain a CDPHE storm water general permit for construction 

activities.  Provide copies of the permit to the University prior to the start of construction 

operations. 
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3.2 CONSTRUCTION 

 

 A. The Contractor will be required to have the SWMP on site at all times and shall be prepared to 

respond to maintenance of specific BMP’s. 

 

 B. The Contractor shall inspect all BMP’s at least every 14 days and within 24 hours after any 

precipitation or snow melt event that causes surface run-off.  Inspections of BMP’s shall be 

conducted by an individual who has successfully completed formal training in erosion and 

sediment control by an organization acceptable to the University.  A certification of successful 

completion of such training shall be provided upon request. 

 

C. The Contractor shall amend the SWMP whenever there is a change in design, construction, 

operation, or maintenance, which has an effect on the potential for discharge of pollutants to the 

MS4 or receiving waters, or if the SWMP proves to be ineffective in achieving the general 

objectives of controlling pollutants in stormwater discharges associated with construction 

activities. 

 

D. Records of inspection are to be maintained on site with the SWMP.  Inspection records are to be 

available at the project site at all times and shall be made available to the University upon request. 

 

E. Prior to commencement of work, all general contractors, subcontractors and utility agencies shall 

obtain and comply with the approved, current SWMP for the project. 

 

3.3 POST CONSTRUCTION 

 

At the conclusion of all construction activities and as a part of construction close-out, contractor shall 

remove all temporary BMP’s and inactivate the stormwater permit. 

 

END OF SECTION 


